
CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 

September 11, 2012 

Ms. Christina Stora 
Compliance Project Manager 
California Energy Commission 
1516 9th Street 
Sacramento, CA 95614 

71 7 TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

RE: Grimes Pipeline Project Amendment (97-AFC-02) 
August I-31st Monthly Compliance Report 

Dear Ms. Stora: 

As required for the Application for Certification 97-AFC-2, please find the attached 
Monthly Compliance Report for August 1 - August 31, 2012. 

If you have any questions, please contact me at (530)821-5321 

Sincerely, 

Betty Chu 
Manager, Environmental Services 

Attachment 



CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 

Monthly Compliance Report 

717TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

1. Summary of current project operating status, a revised/updated schedule if there are 
any significant delays, and an explanation of any significant changes to the schedule; 

See Appendix A for current project operating status. No significant changes were 
made to the schedule. 

2. Documents that are required by specific conditions are attached as stated under each 
condition. See Appendix B. 

AQ-SC3 A copy of the AQCMM report is attached WASTE-l NA. There were no new haz waste generator 
EPA id numbers/permit obtained during the 
reporting period 

AQ-SC5 A copy of the AQCMM report is attached. CUL-15.6 V.15.6-3: A summary report of cultural 
resources-related monitoring prepared by CRS 
is attached. 

BIO-2 A copy the Biological Resource Monthly CUL-15.6 V. 15.6-5: A daily statement is emailed from 
Monitoring Report is attached the CRS to CEC. 

BIO-2a A copy the Biological Resource Monthly CUL-15.6 NA. There were no incidents of non-
Monitoring Report is attached compliance with conditions and/or applicable 

LORS. 

BIO-3 N/A. There were no notices of violation PAL-6 Paleontological Resources Protection training 
during the reporting period. was conducted for 67 personnel during the 

reporting period. Training has been provided 
to all project managers, construction 
supervisors, and to all workers. 

BIO-4 WEAP training was conducted for PAL-7 A summary of the daily logs prepared by the 
personnel during the reporting period. The PRS is attached. 
running total of all persons trained to date is 
72. 

BIO-7 A copy the Biological Resource Monthly PAL-8 A summary of the daily logs prepared by the 
Monitoring Report is attached PRS is attached. 

BIO-8 A copy the Biological Resource Monthly GEN-2 See Appendix A for schedule updates. 
Monitoring Report is attached 

BIO-8 NA. No giant garter snake sightings were GEN-3 A copy of the CBO's receipt of payment for 
observed. all applicable fees is attached. 

BIO-Il Compliance with this measure is GEN-6 
NA. There were no new special inspectors that 

documented in the Biological Resource 
required CBO approval. 



CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 

Monthly Monitoring Report and daily logs 

BIO-14 Compliance with this measure is 
documented in the Biological Resource 
Monthly Monitoring Report and daily logs. 

NOISE-I A copy of statement attesting that noise 
notification and telephone number has been 
established and posted at the site. 

TRANS-I NA. There were no oversize and overweight 
transportation permits received during the 
reporting period 

TRANS-2 NA. There were no permits issued this 
month. 

TRANS-3 NA. There were no permits or licenses 
concerning the transport of hazardous 
substances during the reporting period. 

GEN-7 

CIV-3 

CIV-4 

STRUC-3 

MECH-I 

717TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

NA. There were no NCR's. 

NA. There were no NCR's. 

Civil work was completed this month. 

However, we have requested a two week 
extension for submitting the Engineer of 
Record Statement. 

NA. No revised plans were submitted to the 
CBO. 

Mechanical work was completed in August. 
We have requested a two week extension for 
submitting the Engineer Record Statement. 

3. Updated Compliance matrix which shows status of all conditions of certification 
Appendix C. 

4. A list of conditions which have been satisfied during the reporting period. 

None 

5. A list of any deadlines that were missed accompanied by an explanation and an 
estimate of when the information will be provided; 

No submittal deadlines were missed during this reporting period. 

6. A cumulative listing of any changes to compliance activities which have resulted 
from negotiations between project owner and the CPM. 

No changes in compliance activities. 

7. A listing of any filings to or permits issued by other governmental agencies during the 
month. 

No filings during this reporting period. 



CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 
717TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

8. A projection of project compliance activities scheduled during the next two months. 

AQ-SC3 The AQCMM report will be updated monthly 

AQ-SC5 The AQCMM report will be updated monthly 

BIO-2 The Designated Biologist's report will be updated monthly 

BIO-4 WEAP training will be completed for new employees as needed 

BIO-7 The BRMIMP report will be updated monthly. 

CUL-l5.6 The cultural resources monitoring report will be updated monthly. 

PAL-6 Paleontological Resources Protection training will be completed for new 
employees as needed 

PAL-7 The PRS report will be updated daily. 

PAL-8 The PRS report will be updated daily. 

GEN-2 A schedule will be updated weekly. 

9. A listing of the month's additions to the on-site compliance file. 

WEAP training records 
Weekly Cultural log 
Diesel Engine and Maintenance Inventory 
Fugitive Dust Log 
Watering Schedule 
Street Cleanup and Sweeping Schedule 

10. Any requests to dispose of items that are required to be maintained in the project 
owner's compliance file. 

No requests have been made. 



CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 
717TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

Appendix A 



CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 
71 7TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

Appendix B 



CALPINE CONSTRUCTION FINANCE COMPANY, L.P. 
717TEXAS AVENUE, SUITE 13.040 

HOUSTON, TX 77002 

Appendix C 



Task Name Duration % 
Comple

Start Finish

CALPINE GRIMES PIPELINE 60 days 100% Thu 5/10/12 Wed 8/22/12

TREE, BUSH & STUMP REMOVAL 1 day 100% Thu 5/10/12 Fri 5/11/12

MOBILIZATION 2 days 100% Mon 5/14/12 Wed 8/8/12

POT HOLE 2 days 100% Mon 5/14/12 Thu 5/31/12

STATION WORK 58.4 days 100% Mon 5/14/12 Wed 8/22/12

Gravel Road 1 day 100% Mon 5/14/12 Mon 5/14/12

Build Pad 5 days 100% Tue 5/15/12 Tue 5/22/12

Fab Piping 25 days 100% Wed 5/23/12 Thu 7/5/12

Install Station Piping 10 days 100% Mon 7/30/12 Tue 8/14/12

Paint Stations 3 days 100% Mon 8/20/12 Wed 8/22/12

Hydrotest Station Piping 2 days 100% Thu 7/26/12 Mon 7/30/12

Pipeline Work 55.9 days 100% Thu 5/10/12 Thu 8/16/12

Insatll BMP 5 days 100% Tue 5/15/12 Wed 5/23/12

Top Soil  10 days 100% Mon 5/21/12 Wed 7/4/12

EXCAVATION TRENCH 27.7 days 100% Thu 5/31/12 Thu 7/19/12

INSTALL PIPE & COAT 30.4 days 100% Tue 6/5/12 Thu 7/26/12

HDD WORK 10 days 100% Tue 5/29/12 Thu 6/14/12

TESTING & CLEANING 4 days 100% Tue 7/31/12 Mon 8/6/12

Fill Pipe 1 day 100% Tue 7/31/12 Tue 7/31/12

Test Pipe 1 day 100% Wed 8/1/12 Wed 8/1/12

Clean & Dry 2 days 100% Thu 8/2/12 Mon 8/6/12

BACKFILLING 33.8 days 100% Fri 6/8/12 Tue 8/7/12

CLEANUP 13 days 100% Wed 7/25/12 Wed 8/15/12

DEMOBILIZATION 1.3 days 100% Thu 8/2/12 Thu 8/16/12

Supervision 55.9 days 100% Thu 5/10/12 Thu 8/16/12

CALPINE GRIMES PIPELINE

100%

100%

100%

100% On Hold waiting on Archeologist Determination

100%

100%

100%

100%

100%

100%

100%

100%

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
May 6, '12 May 13, '12 May 20, '12 May 27, '12 Jun 3, '12 Jun 10, '12 Jun 17, '12 Jun 24, '12 Jul 1, '12 Jul 8, '12 Jul 15, '12 Jul 22, '12 Jul 29, '12 Aug 5, '12 Aug 12, '12 Aug 19, '12 Aug 26, '12 Sep 2, '12

Project: CALPINE GRIMES PIPELINE 06‐20‐12
Date: Tue 8/28/12

Page 1



Grimes Pipeline Project 
Diesel Engine and Maintenance Inventory 

Engine Tab No. I Engine Type/Make/Model Number Year of I Engine I Horsepower I Engine Emission Standard 
Manufacture Di~acement Rating Certification 

ffiO'!~Hi~;q &tl!~ss lfw~ I 3?i~~ I At.'t'L I \Z; I ~rt;j3~&50Cj- arc 1;;~:;:';3 

I certify that all engines listed above have been maintained properly, on schedule, consistent with and tuned to the engine manufacturer's 
specifications. 

;II 

Signature: ~w ~ Print name: }j,ll L4/AJ 
Company: ~ GS Date: 8- "- 12 
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Max. 
1-Hour 
Wind 
Speed 
(MPH) 

Grimes Pipeline Project 
Fugitive Dust Log 

Watering Required 
(Yes/No) 

Right of way I Grimes Station I Laydown areas Upaved ro8as 

~ll _'LS~ ~ \fSS 
1\.10 "-\0 'No 'No 
Na ~ ~ES \1';$ 

~ 'i\In No XLo 
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• • • 

-hwL g-IIIJ-It.. 
Street Swiper ~ Dust 
Required on Plume 
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(Yes/No) 
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Action 
Taken 
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Grimes Pipeline Project 
Watering Schedule 
for Project Areas 

Provide the daily water applications at a single area recording total gallons per day and number of 
applications per day. 
Operator Name: Mcu.1L <;u.r:J~ 
Area Treated: l.ct.M \JfJ.AJ ~; ,I\1.U,;,I.11 tt ~I.,iu,;s 1fkK 

Week Sunday Monday Tuesday Neanesaa Inursaay Frid/llY Saturday 

~/I 112.- Q () C> ·jSnt..e:;.aL 0 Q Q, 
~i'("/ 12- C " l.toai /;A( ,0, .~ 11 -'1 0 
<h/I ~/ 12- 0 locnGQ.t 115m " .. t. f'} ISooGcI. D- O 

0 

Operator Name: 
Area Treated: 

Week sunday l\iIonday !uesday r!ednesda I!!ursday .!:.r~ay ~aturday 

Operator Name: 
Area Treated: 

Week Sunday Monday Tuesday ~ednesda !hursday ~r~ay §atu~ay 

Ll 
6~.J) F .. I'- IZ-



Grimes Pipeline Project 
Street Cleanup and Sweeping Schedule 

Operator Name: lV\.a,(K 'S1rJ~ALo~ 
Street: 'V\o~Ni -R 1\ .ClJs.J :5HDiJ !JAnIJNI<&~SAJ6ED Mud tJ.cr: Raa J (l , , 

Week Sunday Monday lue~ay ~ednesda Thu-,"SC!.ay ..tnday ::saturday 

1~/d 12- am 0 0 ~ ~ C 0 0 
pm 0 

I~/" If a am~oo 11'40lQU1 
pm (S 

i~113112. am 0 
I pm C} 0 c 0 0 _0 -.0. 

am 
pm 
am 
pm . 
am 
pm 

Operator Name: 
Street: 

Week sunday Monday luesaay ~eanesda I hursday _!::.-'".!5!ay ::saturaay 
am 
pm 
am 
pm 
am 
pm 
am 
pm 
am 
pm 
am 
pm 

Operator Name: 
Street: 

Week sunClay ""onga}' Tuesday Nednesda ThUrsd~ .!riday SaturClay 
am 
pm 
am 
pm 
am 
pm 
am 
pm 
am 
pm 

~ 

6~£) flit" 



 

 

Biological Resources Monthly Compliance Report  

Date: September 10, 2012 

To: Betty Chu, Calpine 

Cc: Barbara McBride, Calpine 
Chris Delaney, Calpine 
Sue Bushnell-Bergfalk, ICF 

From: William (“Bud”) Widdowson, Designated Biologist  

 

Subject: Grimes Pipeline Project (97-AFC-2C) – Monthly Compliance Report for August 
1 – August 15, 2012 

 

This biological resources compliance report has been prepared to support compliance with the 
monthly monitoring and reporting requirements outlined in the Biological Resources Mitigation 
Implementation (BRMIMP) and associated conditions of certification (COC) for the Grimes Pipeline 
Project (97-AFC-2C).  This report covers biological resource monitoring activities that occurred 
between August 1 and August 15, 2012.    August 15, 2012 was the final day of biological monitoring 
efforts for the project.  After August 15, 2012, all construction activities were confined to the Grimes 
Station pad site and did not involve any surface disturbance activities. 

Summary of Monitoring Activities 
Copies of the biological resource monitoring daily logs are provided with this report and document 
compliance with Biological Resources COCs BIO-2 and BIO-2a. These two measures require that the 
Designated Biologist and Monitoring Biologist submit in the Monthly Compliance Report to the CPM 
copies of all written reports and summaries that document biological resources compliance 
activities. In addition to the daily logs, we are also providing copies of the worker environmental 
awareness program (WEAP) training sign-in sheets to support compliance with COC BIO-4.  A total 
of eight (8) people completed the biological resources WEAP during the August construction period. 

During the August construction period, the Designated Biologist and/or the Biological Monitor were 
on-site during construction activities that occurred between August 1 and August 15, 2012.  These 
construction activities involved land disturbances and were in areas identified as giant garter snake 
habitat.  During this monitoring period, the biologists conducted preconstruction biological surveys 
in the morning (giant garter snake surveys were conducted daily in suitable habitat areas), provided 
WEAP to the 8 new construction personnel, conducted general monitoring activities, and 



Betty Chu, Calpine 
September 10, 2012 
Page 2 of 2 

documented compliance with the California Energy Condition’s Biological Resource COCs and state 
and federal permit conditions. 

Biological Resource Monitoring Observations 

Special-Status Species 

No special-status species were observed during the August monitoring period.  

Waters of the United States, Including Wetlands 

As required in Biological Resource COC BIO-11, all work activities that occur in waters of the United 
States shall be described and summarized in each Monthly Compliance Report.  All construction and 
post-construction activities in waters of the United States (rice fields and drainages) were 
monitored by the Designated Biologist and/or Biological Monitor.  The work that occurred in waters 
of the United States included pipeline hydrotesting, removal of sedimentation fencing from areas in 
agricultural production, and post-construction restoration. 

Non-Compliance Events and Resolutions 
No biological resource-related non-compliance events were documented during the August 2012 
monitoring period. 

 



Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: Y, IDL2 Monitor 
Name: '3 o.C.-k(g." Yr/:'ck.e.,. 

Weather 
o r- ,./·5 Cj-a ~\ov ,..JJ /' "~AL>r Conditions: N\ ~ r ) ' ~ (). VV~ ) b r..e..e.:z_.\.1 ... 

Hours on Site: 0 
7a.'CO - q '· 'f5 (J (f\ 

Work Location (Project Component and 
Station):--,hL...>.\-'-'-~ _____________ _ 

Daily Preconstruction Survey Effort and Results: 

~\\ ~ ~;\pNcl O~S~ hP--S c~ . .(qf GGts Mel ~a. 7.-{)..('h.J >s 

Any Sensitive Biological Resources Observed durin~ Construction: 

l?xLCMJ2V ~ la.l'd U\tJN f ~~ ~'r(i.rh '£1 -\b D.ISL, i/..L "J~n~ "arT\.... of .,XS ) 
"( NA rbv ( , f'-U;...) N'MO& o . s,\t .£nee.! ~\-(~t (J,- j"'U 4<Cb~S tLu ;"' \''1~~t
fb,..-\:" I~ r-o \.0 ~ N.J.A<A 0 14 6.f'\{ f>, En '" e t obuV'L. (I,. (,v \v-«t lJ-od. ,~ ,\"'t" 

'%-t... y.,5 C,L4.NM we6 ~ iW\~~ A.?Ci "4 ~ r'.L Q.(\J. W",\1fhK's ~ by +~, 

Actions Taken (Halt/Resume Construction; Identification; Notifications; 
Recommendations; Photography; Discussions with Designated Biologist or CEC 
Biologist): 

ll Page 



Additional Notes or Drawings: 
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Cultural and Paleontological Resources 

Worker Environmental Awareness Program 

Grimes Pipel ine Project (97-AFC-02 ), Sutter County, California 

Worker Environmenta l Awareness Program 

This is to certify the below-mentioned individuals have completed a mandatory Californ ia Energy 
Commission -approved WEA P for Employees on-site at the Grimes Pipeline Project. By signing below, the 
participants indicate that they understand and shall abide by the guidelines setforth in the program 
materials. 

" 
/) 

No, Employee Name Company Sign~re /l / _/ I Date I J 

( D Ar-' 7::>A lA/ SnAoJ rf~1 #~ / / /Jt:.U 1) %11//2-
'2 TIto Q V ~ ~..y-h- ( C~L ~~ 17 u?T..T Bill I "Pc? 

1 I - -'3 ~Olf\aJ ~~V"\ ", t ~ D~~ ,,\~ 
......-:J.. '6/7/; 1 

+ ,~,,\p fL J9-r ()3 M /L. # I'~ - RJiiz2 
-S I G-- '" 4' ~,.n ______ 1 I? / ?J '-I --h c::;:> /Z-? ~ ...... - ~ -R'~_/....., 

((;- i4n Vv"'- ''< o."l~<\-u", (J A 'l f-) I t:- '-"- . ~ _ ~\!/ fL IX-.g,~ 
( , 

Trainer: _ ___ _ _ __ Signature: ________ Date: _ 1_ 1_ 

~ 



Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: '6( 2./ 1 2 Monitor 
Name: , f o..c..W., ¥..r~ 

Weather 
Conditions: ~ \C)()o f \ ~SO)~ ckv& CAJ~ , 1M2 bHe..-zQ.., 
Hours on Site: 
1~-

Work location (Project Component and 
Station): Gil 6,(; ~ l'\\ \ 

Ac ns Taken ( alt/Resume Construction; Identification; Notifications; 
Recommendations; Photography; Discussions with Designated Biologist or CEC 
Biologist): 
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L Co~t-)~ 
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Additional Notes or Drawings: 
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Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: i 1 b } 2 0\ k Monitor 
Name: 3l>-V~~ ~ / 

Weather 
Conditions: ,Y6"'lY\}-\ \ ~ 5'b c\ovd 0?~Y- I ~ krt~ Zt6 
Hours on Site: U 

7Qy{'A --Lf pM 
Work Location (Project Component and 
Station):_ A..\U, \.:...:.\ _____________ _ 

Daily Preconstruction Survey Effort and Results: 
(.; ~ 

if V i fc;,r ~J li\J l\l. .( ~"'YJ 
Any Sensitive Biological Resources bserve during Construction: 

\\.~;l~~1 0 tt:'h~~ A~t t~ ~ot"H1ro~~~A ~ '1";] 1 ·~.:';;1-
'OT"V ("vA- ().. bo. \[ h~ £:,<:. Of ~,~~c~ vp 0..\\ & k $} ~b ~ t fAy)~ 

:!a~~:E~:~s~4;: ~;~o Pb$o 

Summary of Monitoring Efforts: 

~~~ (,~~ ~'fu: I'~(J:~'" ~\-- c:,.\\ ~ .J.. k 

'fbQ"k) : '3 ~5 : tau Nt ~~-4:A, dP'{!. '1, f'lLST 
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Additional Notes or Drawings: 
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Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: sl, / \ 2 Monitor 

Name: ~ Ie. 'K.o-ekR " 

Weather -.:tf f 

Conditions: SJY\V'-.~) <: 5 Iv c lev' J [J)ver j v 100 0 r 
Hours on Site: 

J o.. 'fV\ - 3 'W pM 
Work Location (Project Component and 
Station):-----"-!\..!..:\~\ ___ _________ _ 

Daily Preconstruction Survey Effort and Results: 
G-, ~ d~ IX' 

Actions Taken (Halt/ Resume Construction; Identification; Notifications; 
Recommendations; Photography; Discussions with Designated Biologist or CEC 
Biologist): $\~ 

,« ,=~~~~ lt~~4 ;7[+ e~i~'Jza? ~.J. 
~t~~~k.:~:;~~~i!:'~~ 

\.--yYD w~o 



Additional Notes or Drawings: 
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Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: C61/; \~ MO~ 
Name. '" ' L, )Sf 

Weather Q 

Conditions: SJ f' (\ Y\ I L. 5 (v ckd 6dIU") IV' \ oY 0 r 
Hours on Site: \J 

70. 'fY\. - 5 : a () pm... 
Work Location (Project Component and 
Station):---4--'k ....... "-'---____________ _ 

Any Sensitive Biological Resources Observed 9uring Construction: 

~ ~) ~81~ oC M-1ts ,~ II J Q n\,-t'--R. cA is> cJw.u~ 
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Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: ~ I ~ I \ 1... Monitor 
Name: ~ k\R., \<. r ~ 

Weather 
""'IO~o \ <'-5.;>/" _1_, , 0 Conditions: ~ L I / v (YU .... V\ 

Hours on Site: 
~ 6 "· \S""Y"'- 5;OOpM 

Work Location (Project Component and 
Station):---,--"_' ,'------____________ _ 

Daily Preconstruction Survey Effort and Results: 

hll 1:@\Jli ::\ ll'('l'!. ,., ..... ~ (or 

Summary of Monitoring Efforts: 
1\t...L (~I'\("<"'t.~ GN-w ~\).('~ ~ b o,'M m> '('NC ('~\l'-(j ~ $~cI-(\. f ~ f( '~1 

ti p ov(' UJI'"'G.(\{.."'- ~ \)" Y"tQ D~ R i1..u .AA.(1 ~ {'\\ " I~ ~ CJ~ 0\ k 
\i.(.;" \ I" h.. \&:~~)0 N~, . 
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Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 

Date: <6 b ~ /1 2. Monitor 
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Weather 
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I 
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Any Sensitive Biological Resources Observed during Construction: 
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Summary of Monitoring Efforts: 
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Actions Taken (Halt/Resume Construction; Identification; Notifications; 
Recommendations; Photography; Discussions with Designated Biologist or CEC 
Biologist): 
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Cultural and Paleontological Resources 

Worker Environmental Awareness Program 

Grimes Pipeline Project (97-AFC-02 J, Sutter County, California 

Worker Environmenta l Awa reness Program 

This is to certify the below-mentioned individuals have completed a mandatory California Energy 
Commission -approved WEAP for Employees on -site at the Grimes Pipeline Project. By signing below, the 
participants indicate that they understand and shall abide by the guidelines setforth in the program 
materials. 

No. Employee Name Company Signature Dat~ / 
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Grimes Pipeline Project (97-AFC-02) 
Biological Resources Monitoring Daily Log 
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Cultural and Paleontological Resources Monthly 
Compliance Report  

Date: September 12, 2012 

To: Betty Chu, Calpine 

Cc: Barbara McBride, Calpine 
Chris Delaney, Calpine 
Sue Bushnell-Bergfalk, Project Manager, ICF 
James Allen, Paleontological Resource Specialist, ICF 

From: Alisa Reynolds, Cultural Resource Specialist (Alternate) 
 

Subject: Grimes Pipeline Project (97-AFC-2C) – Cultural and Paleontological Resources 
Monthly Compliance Report for August 1-31, 2012 

 

This cultural and paleontological resources compliance report has been prepared to support 
compliance with the monthly monitoring and reporting requirements outlined in the Cultural 
Resources Monitoring and Mitigation Plan (CRMMP) and Paleontological Resources Monitoring and 
Mitigation Plan (PRMMP) and associated conditions of certification (COC) for the Grimes Pipeline 
Project (97-AFC-2C).  This report covers cultural resource monitoring activities that occurred 
between August 1 and August 31, 2012.    

Summary of Monitoring Activities 
Copies of the cultural and paleontological monitoring daily logs are provided with this report and 
document compliance with Cultural Resources COCs CUL-7 and CUL-15.6 and Paleontological 
Resource COCs PAL-7 and PAL-8. These measures require that the CRS and PRS submit in the 
Monthly Compliance Report to the CPM copies of all written reports and summaries that document 
monitoring compliance activities. In addition to the daily logs, we are also providing copies of the 
worker environmental awareness program (WEAP) training sign-in sheets to support compliance 
with COCs CUL-6 and PAL-6.   

The approved PRM/CRM (Richard Serrano) was on-site for three days (August 13, 14, and 15) 
during the construction period between August 1 and August 31 and provided the WEAP to new 
construction personnel, conducted general monitoring activities, and documented compliance with 
the CEC Cultural and Paleontological COCs and monitoring plan requirements. No other work was 
needed because all excavation had been completed and only backfilling was continuing on an 
occasional basis. Cultural resources monitoring activities consisted of observing potholing, ground-



clearing, berm construction, and trenching. Depths of these excavations ranged from 1 to 8 feet in 
mostly disturbed soils. 

Cultural Resource Discoveries and Actions 
On August 15, three small ceramic fragments were observed in the area of CUL-3  (see DPR 523 
forms for exact locations, provided to CPN previously under separate cover).  An isolated faunal 
bone was also recovered o August 14, but this was not near an existing CUL and no further recording 
was necessary. 

Grimes-CUL-1 

No additional finds were reported at CUL-1 

Grimes-CUL-2 

No additional finds were reported at CUL-2  

Grimes-CUL-3 

Three small white ceramic shards were recovered. Non-diagnostic, not considered significant.  

Grimes-CUL-4 

No additional finds were reported at CUL-4 

Paleontological Resource Discoveries and Actions 
No paleonotological resources were observed during the August 1-31, 2012  monitoring period. 

Non-Compliance Events and Resolutions 
No cultural or paleonotological resources-related non-compliance events were documented during 
the August 1-31, 2012 monitoring period.  

 



Cultural and Paleontological Resources 

Worker Environmental Awareness Program 

Grimes Pipel ine Project (97-AFC-02 ), Sutter County, California 

Worker Environmenta l Awareness Program 

This is to certify the below-mentioned individuals have completed a mandatory Californ ia Energy 
Commission -approved WEA P for Employees on-site at the Grimes Pipeline Project. By signing below, the 
participants indicate that they understand and shall abide by the guidelines setforth in the program 
materials. 

" 
/) 

No, Employee Name Company Sign~re /l / _/ I Date I J 
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Cultural and Paleontological Resources 

Worker Environmental Awareness Program 

Grimes Pipeline Project (97-AFC-02 J, Sutter County, California 

Worker Environmenta l Awa reness Program 

This is to certify the below-mentioned individuals have completed a mandatory California Energy 
Commission -approved WEAP for Employees on -site at the Grimes Pipeline Project. By signing below, the 
participants indicate that they understand and shall abide by the guidelines setforth in the program 
materials. 

No. Employee Name Company Signature Dat~ / 

, I ' ...... f I , 

Traine~i.L I<r&:h:/Sig~ Date:~/-li/fl--



State of California  The Resources Agency  Primary #   
DEPARTMENT OF PARKS AND RECREATION  HRI #   

PRIMARY RECORD    Trinomial   
       NRHP Status Code  
    Other Listings  
 Review Code  Reviewer  Date   
Page   1   of  4 *Resource Name or #: Grimes-CUL-3   
 
P1.  Other Identifier:   

*P2.  Location:   Not for Publication      Unrestricted *a. County: Sutter 
and (P2b and P2c or P2d.  Attach a Location Map as necessary.) 

    *b.  USGS 7.5' Quad: Tisdale Weir          Date: 1973 T 14 N   ; R 1 E ;   NE¼  of   SE¼ of     Sec 8         M.D. B.M. 
 c.  Address: City:   Zip:   
 d.  UTM:  Zone:  10 ;    mE/  mN (G.P.S.)  

e. Other Locational Data:  (e.g., parcel #, directions to resource, elevation, etc., as appropriate): From the city of Colusa, drive 10 miles 
(mi) east on State Route 20/45 through the town of Meridian to Drexler Road (Rd). Turn south (right) on Drexler Rd for 2 
mi and turn west (right) onto Moroni Rd. Proceed along Moroni Rd 0.25 mi and turn south (left) on S. Drexler Rd. Drive 
about 2.1 mi to Girdner Rd. and turn east (left). Proceed for 0.25 mi, exit the vehicle and cross the drainage ditch 
immediately north of the road. 

*P3a.  Description: (Describe resource and its major elements.  Include design, materials, condition, alterations, size, setting, and boundaries)   
This site is a sparse scatter of late-nineteenth to early twentieth century agricultural and domestic refuse that has been partially 
churned into the soil by repetitive agricultural discing. Test excavations (five shovel test pits and a surface scrape) were conducted 
in order to assess the depth and extent of the archaeological deposit. Test excavations revealed the subsurface artifact density to 
be 16.8 artifacts per cubic meter. The deposit is confined to the upper 20 centimeters of the field, within the plow zone. Artifacts 
recovered include 28 on the surface and 10 from test excavations.  
 
Surface artifacts comprise one white insulator fragment, seven white improved earthenware fragments (one base, two lip, one 
concave, three body sherds), one brown insulator fragment, two green glass bottle fragments (one lip, one body), an iron plow tine, 
one clear glass fragment, one clear glass bottle base fragment, a battery core, one aqua glass bottle fragment, two aqua glass 
fragments, two amber glass fragments (one base, one body), a split/broken metal ring, a wire nail fragment, one square nail, one 
carriage bolt, one milk glass fragment, a metal hanging bracket, one pottery fragment (interior brown/exterior green), one gray 
stoneware fragment, and one faunal long bone fragment. 
 
Artifacts recovered from the test excavations consist of one green bottle lip fragment, one milk glass lip fragment, one clear glass 
bottle lip fragments, one whole wire nail and one wire nail fragment, square nail head, clear glass fragment, rodent bone (proximal 
femur), rodent long bone, two white ceramic fragments, and a bolt with nut. 
 

*P3b.  Resource Attributes: (List attributes and codes) AH4. Trash scatter  
*P4.  Resources Present: Building Structure Object Site District Element of District  Other (Isolates, etc.) 

P5b.  Description of Photo: (View, date, 
accession #) Overview of site to 
northwest, 05/15/2012, P1050297, ICF 
00776.10. 
 
*P6.  Date Constructed/Age and 
Sources: Historic  
Prehistoric Both 
Unknown, but includes interval of 1860–
present. 
*P7.  Owner and Address:   
Herrod 
*P8.  Recorded by:  (Name, affiliation, and 
address)   
R. Serrano, G. Roark, J. Harden 
ICF International 
630 K Street, Suite 400 
Sacramento, CA 95814 
*P9.  Date Recorded: 05/15/2012 
*P10.  Survey Type: (Describe) 
Construction monitoring pursuant to 
California Energy Commission 
conditions of certification (see ICF 
International 2012a) 

*P11.  Report Citation: (Cite survey report and other sources, or enter "none.") See Continuation Sheet  
*Attachments: NONE  Location Map  Sketch Map  Continuation Sheet  Building, Structure, and Object Record 
Archaeological Record  District Record  Linear Feature Record  Milling Station Record  Rock Art Record 
Artifact Record  Photograph Record   Other (List):  

DPR 523A (1/95) *Required information 

 
 



State of California  The Resources Agency Primary #   
DEPARTMENT OF PARKS AND RECREATION Trinomial   
ARCHAEOLOGICAL SITE RECORD 
Page  2  of  4 *Resource Name or #:  Grimes CUL-3 
 

*A1.  Dimensions:  a.  Length: 100 ft. (N–S) ×  b.  Width: 100 ft. (E–W) 
Method of Measurement:   Paced     Taped     Visual estimate     Other: Trimble GeoExplorer XM  
Method of Determination (Check any that apply.):  Artifacts    Features    Soil    Vegetation    Topography 
Cut bank    Animal burrow    Excavation    Property boundary    Other (Explain):   
 

Reliability of Determination:   High   Medium     Low    Explain:  Excavation clearly indicates that the site is confined to 
the plow zone. Artifact yields drop off before STP 3 on the north and the site is constrained on the east and west by drainage 
ditches. 

Limitations (Check any that apply):   Restricted access    Paved/built over    Site limits incompletely defined 
 Disturbances    Vegetation     Other (Explain):   
 

A2.  Depth:  20 cm  None  Unknown Method of Determination: Test excavation  
*A3.  Human Remains:   Present    Absent    Possible    Unknown (Explain):   

Human remains are unlikely to occur in the context of casual artifact discard. 
*A4.  Features (Number, briefly describe, indicate size, list associated cultural constituents, and show location of each feature on sketch map.):   

None. 
 

*A5.  Cultural Constituents (Describe and quantify artifacts, ecofacts, cultural residues, etc., not associated with features.):   
See Primary Record. 
 
 
 

*A6.  Were Specimens Collected?   No     Yes  (If yes, attach Artifact Record or catalog and identify where specimens are curated.) 
*A7.  Site Condition:   Good     Fair     Poor  (Describe disturbances.): Repeated tillage since the nineteenth century has 
fragmented artifacts and obliterated any evidence of former features (should any have been present). Ditch-cutting and ground-
clearing in May 2012 for a pipeline project resulted in additional damage. The site will be destroyed by construction. 
 
*A8.  Nearest Water (Type, distance, and direction.):  Sacramento River, 0.6 mi to the south. 
*A9.  Elevation: 40 ft above mean sea level (interpolated from Tisdale Weir 7.5-minute topographic quadrangle).  
A10.  Environmental Setting  (Describe culturally relevant variables such as vegetation, fauna, soils, geology, landform, slope, aspect, 

exposure, etc.):  The site is situated on the Sacramento River floodplain with basin deposits to the north and east. The site 
occupies a former lavender field ringed on all sides by drainage ditches and windbreaks of eucalyptus and cottonwood trees.  

 
A11.  Historical Information:  None. 
 

*A12.  Age:   Prehistoric    Protohistoric    1542-1769    1769-1848    1848-1880  1880-1914   1914-1945 
 Post 1945     Undetermined     Describe position in regional prehistoric chronology or factual historic dates if known:   

As discussed in ICF International (2012b), the artifacts recovered span the interval of 1860 to 1930. 
 
A13.  Interpretations (Discuss data potential, function[s], ethnic affiliation, and other interpretations):   
The site is the result of casual discard of household goods and broken agricultural tools lost during use. The artifacts were 

subsequently incorporated into the plow zone by repeated cultivation and are alternately exhumed and reburied by the same 
processes. 

 
A14.  Remarks:   
 
A15.  References (Documents, informants, maps, and other references):  See Continuation Sheet. 
 
 
A16.  Photographs (List subjects, direction of view, and accession numbers or attach a Photograph Record.):    

 
 Original Media/Negatives Kept at:  ICF International, 630 K Street, Suite 400, Sacramento, CA 95814 

*A17.  Form Prepared by: Gabriel Roark Date: 05/23/2012 
 Affiliation and Address: ICF International, 630 K Street, Suite 400, Sacramento, CA 95814  

 
DPR 523C (1/95) *Required information 



State of California  The Resources Agency Primary #   
DEPARTMENT OF PARKS AND RECREATION HRI#   
CONTINUATION SHEET Trinomial   
Page  3  of  4 *Resource Name or # (Assigned by recorder)  Grimes-CUL-3 
 
*Recorded by: R. Serrano, G. Roark, J. Harden  *Date: 05/15/2012   Continuation  Update 

DPR 523L (1/95) *Required information 

References Cited 
 
ICF International 
2012a Sutter Energy Center (97-AFC-02): Cultural Resources Mitigation and Monitoring Plan for the Grimes Pipeline Project Sutter 
County, California. April. Sacramento, California. ICF 00776.10. Prepared for Calpine Construction Finance Company, and CPN 
Pipeline Company. 
 
2012b Memorandum Regarding Evaluation of Cultural Resource Discovery Grimes-CUL-3, Grimes Pipeline, Sutter Energy 
Center (97-AFC-02). May 23. Sacramento, California. ICF 00776.10. Submitted to California Energy Commission, Sacramento, 
California. 
 
 



State of California – The Resources Agency 
DEPARTMENT OF PARKS AND RECREATION 

Primary # 

HRI # 

Trinomial 

Page of *Resource Name or #: 
*Map Name:  *Scale: *Date of Map: 

LOCATION MAP 

DPR 523J (1/95) *Required information 

feet 
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Scale = 1:24,000 

Base map: USGS 7.5'-series Grimes, California, quadrangle (1954, PR 1973)
and Tisdale Weir, California, quadrangle (1952, PR 1973)
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Grimes Pipeline Project (97-AFC-02) 
Cultural and Paleontological Resources Monitoring Daily Log 

Date: 8 /13 /t'l.- Monitor N ame:'R~ J, {. d'~ cS:um M) 

Weather Conditions: ~ {, % """''''"'''\b "tl.t 
Hours on Site Not Worked and Rea son: ;:------.....--;c---- ----'---------
Work Location (Project Component) :.~G~r'l-'-ln""'"oc--G;__ ...... --I-!!=-.....,"'-'--- ---- - - - -
Work Type (Machine): -l.;-a-1-...:.l\~~T-.Ll.IiI.!l.~..Q.I~-------------
Depth of Excavation: --l-l1/.C1--""""' ............. .....,FI4"""'--'p'~ ...... I_'_- ------------

Disturbed/ Redeposited Soils: _.!.£l<~~~~---I--X.tl! _ __________ ___ _ 

Features: f' / 
;Z i'.y..;t .. ""a.4 & h !.AJI V~I 

Artifacts (Isolated? Diagnostic? Grea ter than 50 years? Exceptional? Include description, provenience, 

stratigraphic context.): 

Assessment of Significance of Any Finds? (As recommended by the CRS or PRM): 

Actions Taken (Halt/Resume Construction; Identification; Notifications; Recommendations; 

Photography; Collecting; Sampling): 
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Grimes Pipeline Project (97-AFC-02) 
Cultural and Paleontological Resources Monitoring Daily Log 

Date:B/JittL Monitor Nam~ [jr,1'vctJMji) 
t I 

Weather Conditions: 311<1 0 60, 2~s ~ So,n. l.lvy !J",'f"r{\ f 

Hours on Site Not Worked and 'Reason: ____ --,.,---,--, __ -= ...... _________ _ 
Work Location (Project Component): G.r-~s. &. ~ "(,4.A. 
Work Type (Machine): -----,-----,r:r---------------------
Depth of Excavation: _~-----'(a=----'-'L.L __ --:-.,-_:__---._-- ----------
Observed Native Soils (Stratigraphy): -'-O=O-'-~"P ....... -'-"-"'J-f-+--,.--<f-_I_-_.___----

Disturbed/Redeposited Soils: ~:)~f5'-!~~e::....c~Cl&yL--9>OJI....dtl>;nl~""'1-':lb~"y:Q.!'o£.lcL __ _ 

~t~res: () J 

~ (,»~ ...... a. V).n:iIS PrC.~A 

Artifacts {Isolated? Diagnostic? Greater than 50 years? Exceptional? Include description, provenience, 

, 
Assessmenf;!uf Significance of Any Finds? (As recommended by the CRS or PRM): 

~~-------------------------------

? 

,,/_--------
.~ 

;:'/ 

/ Actions Taken (Halt/Resume Construction; Identification; Notifications; Recommendations; 

Photography; Collecting; Sampling): 



Grimes Pipeline Project (97 -AFC-02) 
Cultural and Paleontological Resources Monitoring Daily Log 

Date: 8,/3 'i[1 L Monitor Nam({:6..lJwJ: SQt/'rWIJ) 
Weather Conditions: .... D..JlUlK'''''''_-<e-AJ ...... +1-'tr. ...... " .. I _______ ___________ _ 
Hours on Site Not Worked and Reason: ,.---,----------,,;t-'r.------==---t---------

Work Location (Project Component): ~t'~:"J:81c.J;:~!"",- V60J 
Work Type (Machine): fJrr oIDS..! ],;r.c..K1o:t 
Depth of Excavation: - 4 ~ 
Observed Native SOiIS-(-St-ra-'--t-'i~->ra-'-?-hy-)-: -D-' -,<·k.-'"'--:-bro--.-~-'£-~-~-<\-~-::-1.-:-12-1,--,-,-'1-.. ------
Disturbed/Redeposited Solis: ~".J. .£,.0+ % d.~$~~~ ..... 
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Artifacts (Isolated? Diagnostic? Greater than 50 years? Exceptional? Include description, provenience, 

stratigraphic context.): 
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Assessment of Significance of Any Finds? (As recommended by the CRS or PRM): 
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August 31, 2012 

Christine Stora 
Compliance Project Manager 
California Energy Commission 
1516 Ninth Street, MS-29 
Sacramento, CA 95814-5512 
916.654.4745 
CStora@energy.state.ca.us 

Re: CEC Conditions of Certification, GEN-3 
Calpine Grimes Power Project 

Dear Ms. Stora: 

This letter is to notify you that the applicant has complied with the CEC Conditions of Certification, GEN-3 
for the month of Ju1y. As of this date the applicant is current on their payments to WC3

• 

Should you have any questions please feel free to contact us. 

Sincerely, 

West Coast Code Consultants, Inc. (WC~ 

Giyan A. Senaratne, S.E., P.E., LEED, CASp 
Principal/CEO 
Structural Engineer 
ICBO/ICC/IRC Plans Examiner 

CC: Chris.Delaney@calpine.com 

West Coast Code Consultants, Inc. 
2400 Camino Ramon, Suite 240, San Ramon, CA 94583 

T /925.275.1700 • F /925.275.0600 
www.WC-3.com 



 Grimes Pipeline Project Compliance Matrix
 (97-AFC-02)

1

2

50

51

A B C D E F G H I J K L M N O

No. SORT 
CODE

PERIODIC 
REPORTS

Description of Project Owner Responsibilities 
(Conditions of Certification)

Verification/Action/Submittal Required by 
Project Owner Timeframe Days Date sent  

to CEC/CBO

Date of 
approval of 

action or 
submittal

Conditions 
Applicable 
to Grimes 
Pipeline 
Project?

Comments Status
CEC 

Tracking 
Number

CEC Status

AIR QUALITY

AQ-SC 3 C MCR

Construction Fugitive Dust Control:  The AQCMM shall 
submit documentation to the CPM in each monthly 
compliance report (MCR) that demonstrates 
compliance with the following mitigation measures for 
purposes of preventing all fugitive dust plumes form 
leaving the project site and linear facilities routes.  Any 
deviation from the following mitigation measures shall 
require prior CPM notification and approval.     

The project owner shall include in the MCR: (1) a 
summary of all actions taken to maintain 
compliance with this condition; (2) copies of any 
complaints filed with the air district in relation to  
project construction; and (3) any other 
documentation deemed necessary by the CPM 
and AQCMM to verify compliance with this 
condition.  Such information may be provided via 
electronic format or disk at the project owner's 
discretion, as approved by the CPM.

During 
construction Monthly

6/13/11 
electronically 
and 6/15 by 
mail (Plan 
included in 
AQCMP)

Yes Ongoing 2012-0338 Under review

AQ-SC 3 C MCR

 A. All unpaved roads and disturbed areas used for this 
project and linear construction sites shall be watered 
as frequently as necessary to comply with dust 
mitigation objectives of AQ-SC4.  The frequency of 
watering may be either reduced or  eliminated during 
periods of precipitation.B. No vehicle traveling on 
unpaved roads shall exceed a speed of 15 miles per 
hour. C.  Any construction  site entrances shall be 
posted with visible speed limit signs. D.  All 
construction equipment vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior to 
entering paved roadways. E.  Gravel  ramps of at least 
20 feet in length must be provided at the tire 
washing/cleaning station. F.  All unpaved exits from the 
construction site shall be graveled or treated to prevent 
track-out to public roadways.G.  All construction 
vehicles shall enter the construction site through the 
treated entrance roadways unless an alternative route 
has been submitted to and approved by the  CPM. H. 
Construction areas adjacent to any paved roadway 
shall be provided with sandbags or other measures as 
specified in the Storm Water Pollution Prevention Plan 
(SWPPP) to prevent  run-off to roadways.

Yes Ongoing

9/12/2012
1
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52

53

54

AQ-SC 3 C MCR

I.  All paved roads used for construction shall be swept 
as needed on days when construction activity occurs to 
prevent the accumulation of dirt and debris. J.  All 
public roadways exiting the construction site shall be 
swept as needed on days when construction activity 
occurs or on any other day when dirt or run-off from the
construction site is visible on the public roadways. K.  
All soil storage piles and disturbed areas that remain 
inactive for longer than 10 days shall be covered or 
treated with appropriate dust suppressant compounds. 
L.  All vehicles that are used to transport solid bulk 
material on public roadways and that have the potential
to cause visible emissions shall be provided with a 
cover, or the materials shall be sufficiently wetted and 
loaded onto the trucks to provide at least two feet of 
freeboard. M.  Wind erosion control techniques (such 
as windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all construction 
areas that may be disturbed.  Any windbreaks installed 
to comply with this condition shall remain in place until 
the soil is stabilized or permanently covered with 
vegetation.

Yes Ongoing

AQ-SC 4 C

Dust Plume Response Requirement:  The AQCMM or 
an AQCMM delegate shall monitor all construction 
activities for visible dust plumes.  Observations of 
visible dust plumes with the potential to be transported 
off the project site, 200 feet beyond the centerline of 
the construction of linear facilities, or within 100 feet 
upwind of any regularly occupied structures not owned 
by the project owner indicate that existing mitigation 
measures are not providing effective mitigation.  The 
AQCMM or delegate shall then implement the following 
procedures for additional mitigation measures in the 
event that such visible dust plumes are observed.

The ACQMP shall include a section detailing how 
additional mitigation measures will be 
accomplished within the specified time limits.

During 
construction Daily

6/13/11 
electronically 
and 6/15 by 
mail (Plan 
included in 
AQCMP)

Yes Ongoing

AQ-SC 4 C

Step 1:  Within 15 minutes of making such a 
determination, the AQCMM or delegate shall direct 
more intensive application of the existing mitigation 
methods.

During 
construction

15 
minutes

Yes Ongoing

9/12/2012
2
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55

56

57

58

AQ-SC 4 C

Step 2:  If Step 1 specified above fails to result in 
adequate mitigation within 30  minutes of the original 
determination, the AQCMM or delegate shall direct 
implementation of additional methods of dust 
suppression.

During 
construction

30 
minutes

Yes Ongoing

AQ-SC 4 C

Step 3:  If Step 2 specified above fails to result in 
effective mitigation within one hour of the original 
determination, the AQCMM or delegate shall direct a 
temporary shutdown of the activity causing the 
emissions.  The activity shall not restart until the 
AQCMM or delegate is satisfied that appropriate 
additional mitigation or other site conditions have 
changed so that visual dust plumes will not result upon 
restarting the shutdown source.  The project owner  
may appeal to the CPM any directive from the AQCMM 
or delegate to shut down an activity, provided that the 
shutdown shall go into effect within one hour of the 
original determination, unless overruled by the CPM 
before that time.

During 
construction

within 1 
hour of 

determinati
on

Yes Ongoing

AQ-SC 5 C MCR

Diesel-Fueled Engine Control: The AQCMM shall 
submit to the CPM, in the MCR, a construction 
mitigation report that demonstrates compliance with the
following mitigation measures for purposes of 
controlling diesel construction-related emissions. Any 
deviation from the following mitigation measures shall 
require prior CPM notification and approval.

The project owner shall include in the MCR: (1) a 
summary of all actions taken to maintain 
compliance with this condition; (2) a list of all 
heavy equipment used on site during that month, 
including the owner of that equipment and a letter 
from each owner indicating that the equipment 
has been properly maintained; and (3) any other 
documentation deemed necessary by the CPM 
and AQCMM to verify compliance with this 
condition. Such information may be provided via 
electronic format or disk at the project owner’s 
discretion, as approved by the CPM.

During 
construction Monthly

6/13/11 
electronically 
and 6/15 by 
mail (Plan 
included in 
AQCMP)

Yes Ongoing

AQ-SC 5 C

A. All diesel-fueled engines used in the construction of 
the facility shall have clearly visible tags, issued by the 
on-site AQCMM, showing that the engine meets the 
conditions set forth herein.

Yes Ongoing

9/12/2012
3
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59

60

61

62

63

64

AQ-SC 5 C

B.   All construction diesel engines with a rating of 50 
hp or higher shall meet, at a minimum, the Tier 3 
California Emission Standards for Off-Road 
Compression-Ignition Engines, as specified in 
California Code of Regulations, Title 13, § 2423(b)(1), 
unless certified by the on-site AQCMM that such 
engine is not available for a particular item of 
equipment. This good faith effort shall be documented 
with signed written correspondence by the appropriate 
construction contractors, along with documented 
correspondence with at least two construction 
equipment rental firms. 

Yes Ongoing

AQ-SC 5 C MCR

In the event that a Tier 3 engine is not available for any 
off-road equipment larger than 50 hp, that equipment 
shall be equipped with a Tier 2 engine or an engine 
that is equipped with retrofit controls to reduce exhaust 
emissions of nitrogen oxides (NOx) and diesel 
particulate matter (DPM) to no more than Tier 2 levels, 
unless certified by engine manufacturers or the on-site 
AQCMM that the use of such devices is not practical 
for specific engine types. For purposes of this 
condition, the use of such devices is “not practical” for 
the following, as well as other, reasons:

Yes Ongoing

AQ-SC 5 C MCR

1.    There is no available retrofit control device that has 
been verified by either the California Air Resources Board or 
U.S. Environmental Protection Agency to control the engine 
in question to Tier 2 equivalent emission levels and either a 
Tier 1 engine or the highest level of available control is being 
used; or

Yes Ongoing

AQ-SC 5 C MCR
2.    The construction equipment is intended to be on site for 
five days or less.

Yes Ongoing

AQ-SC 5 C MCR

3. The CPM may grant relief from this requirement if 
the AQCMM can demonstrate a good faith effort to 
comply with this requirement and that compliance is 
not possible.

Yes Ongoing

AQ-SC 5 C MCR

4.    Equipment owned by specialty subcontractors may be 
granted an exemption, for single equipment items on a case-
by-case basis, if it can be demonstrated that extreme 
financial hardship would occur if the specialty subcontractor 
had to rent replacement equipment, or if it can be 
demonstrated that a specialized equipment item is not 
available by rental.

Yes Ongoing

9/12/2012
4
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65

66

67

68

69

70

71

72

AQ-SC 5 C MCR

C.   The use of a retrofit control device may be terminated 
immediately, provided that the CPM is informed within 10 
working days of the termination and the AQCMM 
demonstrates that one of the following conditions exists:

Yes Ongoing

AQ-SC 5 C MCR

1.    The use of the control device is excessively reducing 
the normal availability of the construction equipment due to 
increased down time for maintenance, and/or reduced 
power output due to an excessive increase in back 
pressure.

Yes Ongoing

AQ-SC 5 C MCR

2.    The control device is causing or is reasonably expected 
to cause significant engine damage.

Yes Ongoing

AQ-SC 5 C MCR
3.    The control device is causing or is reasonably expected 
to cause a significant risk to workers or the public.

Yes Ongoing

AQ-SC 5 C MCR
4. Any other seriously detrimental cause which has the 
approval of the CPM prior to implementation of the 
termination.

Yes Ongoing

AQ-SC 5 C MCR

D.   All heavy earth-moving equipment and heavy duty 
construction-related trucks with engines meeting the 
requirements of (b) above shall be properly maintained and 
the engines tuned to the engine manufacturer’s 
specifications.

Yes Ongoing

AQ-SC 5 C MCR
E.  All diesel heavy construction equipment shall not idle for
more than five minutes, to the extent practical.

Yes Ongoing

AQ-SC 5 C MCR F.  Construction equipment will employ electric motors when
feasible.

Yes Ongoing

9/12/2012
5



 Grimes Pipeline Project Compliance Matrix
 (97-AFC-02)

1

A B C D E F G H I J K L M N O

No. SORT 
CODE

PERIODIC 
REPORTS

Description of Project Owner Responsibilities 
(Conditions of Certification)

Verification/Action/Submittal Required by 
Project Owner Timeframe Days Date sent  

to CEC/CBO

Date of 
approval of 

action or 
submittal

Conditions 
Applicable 
to Grimes 
Pipeline 
Project?

Comments Status
CEC 

Tracking 
Number

CEC Status

9/12/2012
6



 Grimes Pipeline Project Compliance Matrix
 (97-AFC-02)

1

A B C D E F G H I J K L M N O

No. SORT 
CODE

PERIODIC 
REPORTS

Description of Project Owner Responsibilities 
(Conditions of Certification)

Verification/Action/Submittal Required by 
Project Owner Timeframe Days Date sent  

to CEC/CBO

Date of 
approval of 

action or 
submittal

Conditions 
Applicable 
to Grimes 
Pipeline 
Project?

Comments Status
CEC 

Tracking 
Number

CEC Status

9/12/2012
7



 Grimes Pipeline Project Compliance Matrix
 (97-AFC-02)

1

A B C D E F G H I J K L M N O

No. SORT 
CODE

PERIODIC 
REPORTS

Description of Project Owner Responsibilities 
(Conditions of Certification)

Verification/Action/Submittal Required by 
Project Owner Timeframe Days Date sent  

to CEC/CBO

Date of 
approval of 

action or 
submittal

Conditions 
Applicable 
to Grimes 
Pipeline 
Project?

Comments Status
CEC 

Tracking 
Number

CEC Status

9/12/2012
8



 Grimes Pipeline Project Compliance Matrix
 (97-AFC-02)

1

A B C D E F G H I J K L M N O

No. SORT 
CODE

PERIODIC 
REPORTS

Description of Project Owner Responsibilities 
(Conditions of Certification)

Verification/Action/Submittal Required by 
Project Owner Timeframe Days Date sent  

to CEC/CBO

Date of 
approval of 

action or 
submittal

Conditions 
Applicable 
to Grimes 
Pipeline 
Project?

Comments Status
CEC 

Tracking 
Number

CEC Status

9/12/2012
9



 Grimes Pipeline Project Compliance Matrix
 (97-AFC-02)

1

A B C D E F G H I J K L M N O

No. SORT 
CODE

PERIODIC 
REPORTS

Description of Project Owner Responsibilities 
(Conditions of Certification)

Verification/Action/Submittal Required by 
Project Owner Timeframe Days Date sent  

to CEC/CBO

Date of 
approval of 

action or 
submittal

Conditions 
Applicable 
to Grimes 
Pipeline 
Project?

Comments Status
CEC 

Tracking 
Number

CEC Status

99

BIO 2 C MCR

The CPM approved Designated Biologist shall perform 
following duties: 1) advise the project owner's 
supervising construction or operations engineer on the 
implementation of the biological resources Conditions 
of Certification; 2)  supervise or conduct mitigation, 
monitoring and other biological resources compliance 
efforts,  particularly in areas requiring avoidance or 
contain sensitive biological resources, such as 
wetlands and special status species; 3) direct access 
and construction activities that occur within 200 feet of 
giant garter snake habitat.  The Designated Biologist 
shall conduct WEAP training (BIO-4), preconstruction 
surveys for giant garter snake (BIO-8), survey open 
excavations and trenches every morning prior to start 
of work, and be present during all work with special 
attention to excavations, spoil placement, backfilling, 
and silt fence/snake fence installation and removal; 
and  4) notify the project owner and the CPM of any 
non-compliance with any Condition.

No construction-related ground disturbance, 
grading, boring, or trenching shall commence 
until an approved Designated Biologist is 
available to be on site.  If a Designated Biologist 
needs to be replaced, the specified information of 
the proposed replacement must be submitted to 
the CPM at least 10 working days prior to the 
termination or release of the preceding 
Designated Biologist.  The Designated Biologist 
shall maintain written records of the tasks 
described above, and summaries of these 
records shall be submitted along with the Monthly 
Compliance  Reports to the CPM.

Prior to 
replacement 10

Yes As needed

9/12/2012
10
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103

BIO 2a C MCR

 If additional Biological Monitors are needed 
during construction the specified information shall 
be submitted to the CPM and for approval at least 
10 days prior to their first day of monitoring 
activities.  The Biological Monitor shall submit in 
the Monthly Compliance Report to the CPM 
copies of all written reports and summaries that 
document biological resources compliance 
activities.

Prior to first 
day 10

Yes As needed

9/12/2012
11
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104

105

108

BIO 3 C

The project owner's supervising construction and 
operating engineer shall act on the advice of the 
designated biologist to ensure conformance with the 
biological resource Conditions of Certification. 
Protocol: The project owner's supervising construction 
and operating engineer shall halt, if needed, all 
construction activities in areas specifically identified  by 
the designated biologist as sensitive to assure that 
potential significant biological resource impacts are 
avoided.  

Within two working days of a designated 
biologist's notification of non-compliance with a 
Biological Resources Condition or a halt of 
construction, the project owner shall notify the 
CPM by telephone of the circumstances and 
actions being taken to resolve the problem or the 
non-compliance with a condition.

After notice of 
non-

compliance
2

Yes As needed

BIO 3 C

The designated biologist shall; 1) tell the project owner 
and the supervising construction and operating 
engineer when to resume construction ; and 2) advise 
the CPM if any corrective actions are needed or have 
been instituted.

For any necessary corrective action taken by the 
project owner, a determination of success or 
failure will be made by the CPM within five 
working days after receipt of notice that corrective 
action is completed, or the project owner will be 
notified by the CPM that coordination with other 
agencies will require additional time before a 
determination can be made.

After receipt of 
corrective 

action notice
5

Yes As needed

BIO 4 C MCR

consist of an on-site or classroom presentation in 
which supporting written material is made available to 
all participants; 2) must discuss the locations and types 
of sensitive biological resources on the project site and 
adjacent areas specifically training workers to 
recognize giant garter snakes, their habitat (s), nature 
and purpose of protection measures, the need to report
all sightings of giant garter snakes, consequences of 
not complying with permit conditions and measures, 
and the terms and conditions of any permit applicable 
to the project.  The Designated Biologist must identify 
giant garter snake habitat areas and indicate to all site 
personnel that they are Environmentally Sensitive 
Areas in the WEAP training;3) must present the 
reasons for protecting these resources; 4) must 
present the meaning of various temporary and 
permanent habitat protection measures; and 5) must 
identify who to contact, if there are further comments 
and questions about the material discussed in the 
program. The specific program shall be administered 
by the Designated Biologist.

The project owner shall state in the Monthly 
Compliance Report the number of persons who 
have completed the training in the prior month 
and a running  total of all persons who have 
completed the training to date.

Monthly

Yes Ongoing

9/12/2012
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116

117

118

119

BIO 7 C MCR

2.  WORK PERIOD EXTENSIONS.  At the CPM's 
discretion based on consultation with the CDFG, the 
work period may be extended based on the extent of 
the work remaining, on site conditions and reasonable 
anticipated future conditions.  If the project owner finds 
more time is needed to complete the authorized 
activity, the project owner shall submit a written request
for a work period time extension to the CPM with a 
copy to CDFG.  The work period extension request 
shall provide the following information: 1) Describe the 
extent of work already completed; 2) Provide specific 
detail of the activities that  remain to be completed 
within the stream zone; and 3) Detail the actual time 
required to complete each of the remaining activities 
within the stream zone.  

Upon completion of the project activities, the 
project owner shall digitally photograph the work 
area within the stream zone and document photos
in the final Monthly Compliance Report and 
submit to the CPM.  A copy of the final Monthly 
Compliance Report with final site work 
photographs shall also be submitted to CDFG at 
the address above.                                                 
All mitigation measures and their implementation 
methods shall be included in the BRMIMP.  All 
work activities that occur in the stream zone shall 
be described and summarized in each Monthly 
Compliance Report.  

Completion of 
project

Yes Ongoing

BIO 7 C

The work period extension request should consider the 
effects of increased stream conditions, rain delays, 
increased erosion control measures, limited access 
due to saturated soil conditions and limited growth of 
erosion control grasses due to cool weather.  
Photographs of the work completed and the proposed 
extensions are issued at the discretion of the CPM 
based on consultation with CDFG.  The CPM upon 
consultation with CDFG, reserves the right to require 
additional measures designed to protect natural 
resources.

Within 30 days after completion of project 
construction, the project owner shall provide to 
the CPM, for review and approval, a written 
construction termination report identifying how 
measures have been completed.

Completion  of 
Project 30

Yes As Needed

BIO 7 C
3.  NO EQUIPMENT SHALL WORK IN THE WATER. Yes Ongoing

BIO 7 C

4.  Escape Ramp In Excavation Pits.  At the end of 
each work day, an escape ramp shall be placed at 
each end of the open excavation to allow any animals 
that may have been entrapped in the trench to climb 
out overnight.  The ramp may be constructed of either 
dirt fill or wood planking or other suitable material that 
is placed at an angle no greater than 30 degrees.

Yes Ongoing

9/12/2012
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120

122

123

124

125

126

BIO 7 C

5.  BIOLOGICAL MONITOR. The project owner shall 
provide a Designated Biologist or Biological Monitor 
with qualifications, roles, and responsibilities specified 
in BIO-1, BIO-2a, and BIO-3.

Yes Ongoing

BIO 7 C

7.  COVER OPEN PIPES.  Open ends of pipes, 
conduits and similar materials shall be covered to 
exclude wildlife.  Such materials shall be checked for 
signs of wildlife prior to disturbance.

Yes Ongoing

BIO 7 C

8.  GARBAGE STORAGE AND REMOVAL.  Food 
wrappers and construction-related garbage shall be 
contained in covered garbage cans and removed from 
the site.

Yes Ongoing

BIO 7 C

9.  NO PETS, FIREARMS OR CAMPFIRES.  Workers 
will not be allowed to bring pets or firearms to the 
project area nor light campfires within the project area.

Yes Ongoing

BIO 7 C

10.  HEAVY EQUIPMENT CONFINED TO EXISTING 
ROADS.  Construction activities that occur within 
suitable giant garter snake upland habitat will be 
minimized.  When possible, movement of heavy 
equipment shall be confined to existing roadways to 
minimize disturbance.

Yes Ongoing

BIO 7 C

11.  RESTORATION OF WORK SITE/EXCAVATIED 
SOIL REMOVAL OR DISTRIBUTION.  After 
completion of construction activities, temporary fill and 
construction debris shall be removed and disturbed 
areas shall be restored to pre-project conditions, see 
BIO-8 #15.  Excavated soil shall either be removed 
from work site or backfilled into excavations.  With 
approval from the CPM, some excess excavated soil 
may be distributed over the existing work area.

Yes Ongoing

9/12/2012
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127

128

129

130

131

BIO 7 C

12.  COVER SPOIL PILES.  The project owner's 
contractor shall have readily available plastic sheeting 
or visquine and will cover exposed spoil piles and 
exposed areas to prevent these areas from losing 
loose soil into the stream.  These covering materials 
shall be applied when it is evident rainy conditions 
threaten to erode loose soils into the stream. 

Yes Ongoing

BIO 7 C

13.  EQUIPMENT OVER DRIP PANS.  Stationary 
equipment such as motors, pumps, generators, and 
welders, located within or adjacent to the stream/lake 
shall  be positioned over drip pans.

Yes Ongoing

BIO 7 C

14.  CHECK VEHICLES/EQUIPMENT DAILY.  Any 
equipment or vehicles driven and/or operated within or 
adjacent to the stream shall be checked and 
maintained daily to prevent leaks of materials that if 
introduced to water could be deleterious to aquatic life, 
wildlife, or riparian habitat.

Yes Ongoing

BIO 7 C

15.  CONTROL DRILLING MUD.  At no time shall drill 
cuttings, drilling mud, and/or materials or water 
contaminated with bentonite or any other substance 
deemed deleterious to fish and wildlife be allowed to 
enter the stream or be placed where they may be 
washed into the stream.  Any contaminated 
water/materials from the drilling and/or project activities 
shall be pumped or placed into a holding facility and 
removed for proper disposal.

Yes Ongoing

BIO 7 C

16.  VEGETATION REMOVAL.  Disturbance or 
removal of vegetation shall not exceed the minimum 
necessary to complete operations.  No native trees 
shall be removed or damaged without prior 
consultation and approval of the CPM and a CDFG 
representative.  Using hand tools (clippers, chain saw, 
etc.), trees may be trimmed to the extent necessary to 
gain access to the work sites.  All cleared 
materials/vegetation shall be removed out of the 
riparian/stream zone.

Yes Ongoing

9/12/2012
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132

133

BIO 7 C

17.  SEDIMENT CONTROL.  Precautions to minimize 
turbidity/siltation shall be taken into account during 
project planning and implementation.  This may require 
the placement of silt fencing, coir logs, coir rolls, straw 
bale dikes, or other siltation barriers so that silt and/or 
other deleterious materials are not allowed to pass to 
downstream reaches.  Passage of sediment beyond 
the sediment barrier(s) is prohibited.  If sediment 
barrier fails to retain sediment, corrective measures 
shall be taken.  The sediment barrier(s) shall be 
maintained in good operating condition throughout the 
construction period and the following rainy season.  
damaged silt fencing, coir logs, coir rolls, and/or straw 
dikes.  Products with plastic monofilament or jute 
netting (such as found in straw wattles/fiber rolls and 
some erosion control blankets) shall not be allowed.  
Wildlife-friendly erosion control and sediment control 
products that will not entangle snakes and other wildlife
shall be used instead.  Special provisions shall be 
included in the bid solicitation package that prohibit the 
use of monofilament or jute netting.  If this is not 
possible, the contractors, subcontractors and anyone 
performing erosion or sediment control work on this 
project, shall be specifically instructed that these 
products are not allowed on the work site.  The project 
owner is responsible for the, removal of non-
biodegradable silt barriers after the disturbed areas 
have been stabilized with erosion control vegetation 
(usually after the first growing season). 

Yes Ongoing

BIO 7 C

 Upon the CPM's determination that turbidity/siltation 
levels resulting from project-related activities constitute 
a threat to aquatic life, activities associated with the 
turbidity/siltation shall be halted until effective CPM-
approved (based upon consultation with CDFG) control 
devices are installed or abatement procedures are 
initiated.

During 
construction

Yes Ongoing

9/12/2012
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134

135

138

BIO 7 C

18.  POLLUTION CONTROL.  Utilize Best 
Management Practices to prevent spills and leaks into 
water bodies.  If maintenance or refueling of vehicles 
or equipment must occur on-site, use a designated 
area and/or a secondary containment, located away 
from drainage courses to prevent the runoff of storm 
water and the runoff of spills.  Ensure that all vehicles 
and equipment are in good working order (no leaks).  
Place drip pans or absorbent materials under  vehicles 
and equipment while not in use.  Ensure that all 
construction areas have proper spill cleanup materials 
(absorbent pads, sealed containers, booms, etc.) to 
contain the movement of any spilled substances.  Any 
substances which could be hazardous to aquatic life, 
resulting from project related activities, shall be 
prevented from contaminating the soil and/or entering 
the waters of the state.  

The project owners shall notify the CPM and 
CDFG within two (2) business days in the event of
any spills into state waters regarding clean-up 
procedures.     

After spill event 2

Yes Ongoing

BIO 7 C

Any of these materials, placed within or where they 
may enter a stream or lake by the project owner or any 
party working under contract or with the permission of 
the project owner, shall be removed immediately.  The 
CPM and CDFG shall be notified immediately by the 
project owner of any spills and shall be consulted 
regarding clean-up procedures.

During 
construction

Immedia
tely

Yes Ongoing

BIO 8 C

Giant Garter Snake Impact Avoidance and 
Minimization Measures    The project owner shall 
ensure the following  measures are implemented to 
avoid or mitigate project impacts to giant garter snakes 
during construction in accordance with CDFG's Final 
Lake or Streambed Alteration Agreement (CDFG 
2011),  USFWS's Biological Opinion issued for the 
project (USFWS 2011), and USFWS'S Guidelines for 
Restoration and/or Replacement of Giant Garter Snake 
Habitat (USFWS Appendix A).

                                                                                Yes Ongoing

9/12/2012
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140

141

142

143

144

BIO 8 C

2. An agency approved Designated Biologist will be 
onsite during all construction activities within 200 feet 
of aquatic habitat for GGS.  The Designated Biologist 
will ensure that all measures related to GGS are 
followed and have the authority to stop construction if 
they are not.  Any open trenches will be inspected daily 
for trapped snakes.

The project owner shall report any GGS sightings,
work stoppage, and any incidental take to the 
CPM, USFWS at (916) 414-6600, and CDFG's 
Lake or Streambed Alteration Program contact 
listed previously  within two (2) business days of 
the event.  A California Natural Diversity 
Database field form shall be submitted to CDFG 
for giant garter snake sightings within  10 days of 
GGS sighting within the construction area.

After event 2  10

Yes As Needed

BIO 8 C

3. Preconstruction Surveys for GGS.  No more than 24 
hours prior to construction activities, the Designated 
Biologist shall survey the work areas within potential 
giant garter snake habitat for giant garter snakes.  
Surveys of work areas shall be repeated if a lapse in 
construction activity of 48 hours or greater has 
occurred.  The results of this preconstruction survey 
shall be reported to  the CPM, USFWS, and CDFG, 
even if no snakes are observed.

Within 10 days of completing the GGS-pre-
construction survey, the project owner shall 
submit a letter report documenting results of the 
survey to the CPM with copies to the USFWS and 
CDFG.

Within 30 days of completing the fourth quarter 
monitoring survey of temporarily 
disturbed/restored habitat areas, the project 
owner shall submit an annual monitoring report 
(USFWS Appendix D) to the CPM, USFWS, and 
CDFG including pre- and post-photographs. 

Completing 
GGS-PC 
Survey

Completion of 
4th quarter 
monitoring

10  30

Yes Ongoing

BIO 8 C MCR

4) Avoid obstructing the flow of water through the 
canals (dewatering).  Any dewatered habitat must 
remain dry for at least 15 consecutive days after April 
15 and 15 consecutive days prior to excavating or 
filling dewatered habitat.

All mitigation measures and their implementation 
methods shall be included in the BRMIMP.  
Implementation of the measures shall be reported 
in the Monthly Compliance Reports by the 
Designed Biologist.  Within 30 days after 
completion of project construction, the project 
owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly       
Completion of 
construction

30

Yes Ongoing

BIO 8 C
5) Prevent runoff from construction activities from 
entering giant garter snake habitat.

During 
construction

Yes Ongoing

BIO 8 C 6) Restrict vegetation clearing to the minimal area 
necessary to facilitate construction activities.  

During 
construction

Yes Ongoing

9/12/2012
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147

149

150

151

152

BIO 8 C

9) Conduct activities to clear vegetation in the irrigation 
canals as necessary to minimize disturbance to snake 
habitat and in accordance with methods approved by 
CDFG and USFWS.

During 
construction

Yes Ongoing

BIO 8 C

11) Check for Snakes Under Vehicles.  The 
Designated Biologist as well as all construction 
personnel shall visually check for snakes under parked 
vehicles and equipment within giant garter snake 
habitat prior to moving them (vehicles).  If snake or 
other listed species are observed by crews, 
construction personnel will contact the Designated 
Biologist.

During 
construction

Yes Ongoing

BIO 8 C

12) Snake fencing/Silt fencing.  If excavation pits will 
be left open for multiple days, silt fencing (geotextile 
filter fabric on wooden stakes) or an agency-approved 
alternative shall be installed (and partially buried per 
standard specifications) on the ditch side of the 
excavation pits to keep snakes and other wildlife from 
entering the pits.  The Designated Biologist or 
approved Biological Monitor shall inspect any open 
trenches daily within 200 feet of aquatic habitat for 
trapped snakes.

During 
construction

Yes Ongoing

BIO 8 C

13) Spill Placement.  To prevent burying, trapping, or 
crushing giant garter snakes, spoil from project 
operations shall not be placed on or near the canal 
banks where there is a risk of covering rodent burrows 
or bank-top soil crevices.

Yes Ongoing

BIO 8 C MCR

14) Giant Garter Snake Encounters.  If a giant garter 
snake is encountered during construction or 
preconstruction surveys, activities shall cease at that 
work area until the appropriate corrective measures 
have been completed, the animal has moved out of the 
work area on its own, or it has been determined that 
the snake will not be harmed.  Sightings, work 
stoppage, and any incidental take will be immediately 
reported to the CPM, USFWS at (926) 414-6600, and 
CDFG's Lake or Streambed  Alteration Program 
contact listed previously.  A California Natural Diversity 
Database field form shall be submitted to CDFG for all 
giant garter snake sightings.  Sightings shall also be 
documented in Monthly Compliance Reports.

Yes Ongoing

9/12/2012
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154

156

BIO 8 C

16) Speed Limits.  Where practical and safe to do so 
and to minimize the effects of increased traffic in the 
construction area, vehicle speed within giant garter 
snake habitat areas of the project shall be limited to 15 
mph on unimproved access routes and roadways to 
avoid running over snakes.                                             
Speed limits will be posted on all project-controlled 
roads leading to construction areas.

Yes Ongoing

BIO 9 PC/C MCR

 If a Swainson's hawk nest is identified within 0.50
mile of project construction areas, the project 
owner shall notify the CPM and CDFG North 
Central Region office within two (2) business 
days.                                                                       
If any nests are identified during the 
preconstruction nesting bird survey, all mitigation 
measures and their implementation methods shall 
be included in the BRMIMP.  Implementation of 
nest monitoring measures shall be reported in the 
Monthly Compliance Reports by the Designated 
Biologist.

Discovery of 
Swainson's 
Hawk nest

2

3/19/12 
Email

Yes PC 
Complete
C As 
Needed

2012-0454 closed

9/12/2012
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166

171

177

BIO 11 C MCR
 All work activities that occur in Waters of the 
U.S. shall be described and summarized in each 
Monthly Compliance Report.

Yes Ongoing

BIO 12 C

Project owner shall notify the CPM five working 
days before implementing any modifications to 
the Biological Resources Mitigation 
Implementation and Monitoring Plan.∙

Before 
modification

5 Yes Ongoing

BIO 14 C MCR

Implementation of this measure including 
monitoring of the shrub during construction shall 
be reported in the Monthly Compliance Reports 
by the Designated Biologist or Biological Monitor.

Yes Ongoing

9/12/2012
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181

NOISE 2 C

Throughout the construction and operation of the 
project, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project related 
noise complaints.    Protocol:  The project owner or 
authorized agent shall:  - use the Noise Complaint 
Resolution Form (see next page for example), or 
functionally equivalent procedure acceptable tot he 
CPM, to document and respond to each noise 
complaint; use the Noise Complaint Resolution Form 
(see next page for example), or functionally equivalent 
procedure acceptable to the CPM, to document and 
respond to each noise complaint; attempt go contact 
the person(s) making the noise complaint within 24 
hours; conduct an investigation to determine the 
source of noise related to the complaint; if the noise is 
project related, take all feasible measures to reduce 
the noise at its source; and submit a report 
documenting the complaint and the actions taken.  The 
report shall include: a complaint summary, including 
final results of noise reduction efforts; and if 
obtainable, a signed statement by the complainant 
stating that the noise problem is resolved to 
complainant's satisfaction. and - attempt to contact the 
person(s) making the noise complaint within 24 hours: -
conduct an investigation to determine the source of 
noise related to the complaint; - if the noise is project 
related, take all feasible measures to reduce the noise 
at its source; - submit a report documenting the 
complaint and the actions taken.  

Within 30 days of receiving a noise compliant, the 
project owner shall file a copy of the Noise 
Complaint Resolution Form, or similar instrument 
approved the CPM, with the Sutter County 
Community Services Department and with the 
CPM documenting the resolution of the complaint.
If mitigation is required to resolve a complaint, 
and the complaint is not resolved within a 30 day 
period, the project owner shall submit an updated 
Noise Complaint Resolution form when the 
mitigation is finally implemented.

After receiving 
a noise 
complaint.

30

Yes As Needed

9/12/2012
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182

NOISE 2 C

the report shall include: a complaint summary, 
including final results of noise reduction efforts; and if 
obtainable, a signed statement by the complainant 
stating that the noise problem is resolved to 
complainant's satisfaction.

Yes As Needed

9/12/2012
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190

191

193

TRANS 1 C MCR

Project owner shall comply with California Department 
of Transportation and Sutter County limitation on 
vehicle sizes and weights.  Project owner or its 
contractor shall obtain necessary transportation 
permits form Caltrans and all relevant jurisdictions for 
both rail and roadway use.

In monthly compliance reports, Project owner 
shall submit copies of any oversize and 
overweight transportation permits received during 
that reporting period.  Project owner shall retain 
copies of these permits and supporting 
documentation in its compliance file for at least 
six months after the start of commercial 
operation.

During 
construction

Yes As Needed

TRANS 2 C MCR

Project owner or its contractor shall comply with 
California Department of Transportation (Caltrans) and 
Sutter County limitations for encroachment p into 
public rights-of-way and shall obtain necessary 
encroachment  permits form Caltrans and all relevant 
jurisdictions.

Project owner shall submit copies of any 
encroachment permits received during the 
reporting period.  

During 
construction

Yes As Needed

TRANS 3 C MCR

Project owner shall ensure that all federal and state 
regulations for the transport of hazardous materials are 
observed.

Project owner shall include in its monthly 
compliance reports copies of all permits and 
licenses acquired by the project owner and/or 
subcontractors concerning the transport of 
hazardous substances.

Monthly 

Yes As Needed

9/12/2012
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213

214

217

219

WASTE 1 C MCR

The project owner shall obtain a hazardous waste 
generator identification number and hazardous waste 
treatment permit for neutralization facilities from the 
Department of Toxic Substances Control prior to 
generating any hazardous waste.

The project owner shall keep copies of the 
identification number and permit on file at the 
project site and notify the CPM via the monthly 
compliance report
of their receipt.

Yes As Needed

WASTE 2 C

The project owner shall notify the CPM of any waste 
management-related enforcement action taken or 
proposed to be taken against it, or against any waste 
hauler or disposal facility or treatment operator that the 
owner contracts with.

The project owner shall notify the CPM within 10 
days of becoming aware of an impending 
enforcement action. Prior to 

enforcement 
action

10

Yes As Needed

WASTE 3 C ACR

In the Annual Compliance Reports, the project 
owner shall document how actual waste
management methods compared to planned 
management methods during the year.

Yes

WASTE 4 C
A SMP summary report, which includes all analytical 
data and other findings, must be submitted once the 
earthwork has been completed.

Once 
earthwork 
completed. 

Yes

9/12/2012
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242

246

252

253

256

CUL 15.1 C

The CRS or any subsequent CRS alternate shall, on 
behalf of the project owner, have the sole responsibility 
for the implementation of the Cultural Resources 
Conditions of Certification (Conditions) (CUL-1– CUL-
15) in a manner that is consistent with the terms of 
those conditions and with the terms of the General 
Conditions. The CRS or any subsequent CRS alternate
may elect to obtain the services of Cultural Resources 
Monitors (CRMs) or other technical specialists, as 
needed, to assist in the implementation of the 
Conditions. The project owner shall ensure that the 
CRS or any subsequent CRS alternate makes 
recommendations on the California Register of 
Historical Resources (CRHR) eligibility of any new 
cultural resources that are found during the 
construction of the Grimes Pipeline project, or on any 
known cultural resources that the CRS or any 
subsequent CRS alternate determines to have the 
potential to be affected in an unanticipated manner. No 
ground disturbance related to the Grimes Pipeline 
project shall occur prior to Compliance Project 
Manager (CPM) approval of the CRS and alternates, 
unless such activities are specifically approved by the 
CPM.

V.15.1-2.  At least 10 days prior to a termination 
or release of the CRS, or within 10 days after the 
resignation of a CRS,  the project owner shall 
submit the resume of the proposed new CRS, if 
different from the CRS alternate, to the CPM for 
review and approval.  At the same time, the 
project owner shall also provide to the proposed 
new CRS the AFC and all cultural resources 
materials generated by the project.  If no CRS 
alternate is available to assume the duties of the 
CRS, the project owner shall designate a CRM to 
serve in place of a CRS for a maximum of 3 days. 
If cultural resources are discovered, project 
construction will remain halted until there is a 
CRS or CRS alternate to make a 
recommendation regarding significance.

During 
construction, 

prior to 
termination or 

release or after 
resignation.

10

Yes Ongoing

CUL 15.1 C

V.15.1-5.  At least 10 days prior to any technical 
specialists, other than CRMs, beginning tasks, 
the resume(s) of the specialists shall  be provided 
to the CPM for review and approval.

During 
construction 10

Resumes 
submitted 
1/31/12

Yes Complete 2012-0132 Under review

CUL 15.2 C

The project owner shall notify the CRS and CPM of any
changes to the proposed scheduling of the construction
phases. [V15.2-1 - V15.2-5]

V.15.2-4.  Weekly, during project construction, a 
current schedule of anticipated project activity 
shall be provided to the CRS and CPM by letter, e
mail, or fax. During 

construction Weekly

Yes Ongoing

CUL 15.2 C

V.15.2-5.  Within 5 days of changing the 
scheduling of phases of a phased project, the 
project owner shall provide written notice of the 
changes to the CRS and CPM.

During 
construction 5

Yes NA only 1 phase

CUL 15.3 C

Copies of the CRMMP shall reside with the CRS, 
alternate CRS, each CRM, and the project owner's on-
site construction manager.  No project construction 
shall commence prior to CPM approval of the CRMMP, 
unless such activities are specifically approved by the 
CPM.

V.15.3-3. At least 5 days prior to additional CRMs 
beginning on-site duties during the project, the 
CRS shall provide letters to the CPM identifying 
the new CRMs and attesting to their 
qualifications.

During 
construction 5

Yes As Needed

9/12/2012
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274

275

276

277

CUL 15.6 C MCR

The project owner shall obtain the services of one or 
more Native Americans to monitor all ground 
disturbance related to project construction.  Contact 
lists of interested Native Americans and guidelines for 
monitoring shall be obtained from the Native American 
Heritage Commission.  Preference in selecting a 
monitor shall be given to Native Americans with 
traditional ties to the area where the project is located, 
but the project owner shall make a reasonable and 
good faith effort to accommodate equally all groups 
expressing the desire to monitor.  If efforts to obtain the
services of at least one qualified Native American 
monitor, acceptable to all groups that want monitoring, 
are unsuccessful, the project owner shall immediately  
inform the CPM.  The CPM may either identify potential
monitors or allow ground disturbance to proceed 
without a Native American monitor.

V.15.6-3.  Monthly, while monitoring is on-going, 
the project owner shall include in each MCR a 
copy of the monthly summary report of cultural 
resources-related monitoring prepared by the 
CRS and shall attach any new DPR 523A forms 
completed for finds treated prescriptively, as 
specified in the CRMMP.

During 
monitoring Monthly

Yes Ongoing

CUL 15.6 C

The research design in the CRMMP developed under 
CUL-15.3 shall govern the collection, treatment, 
retention/disposal, and curation of any archaeological 
materials encountered.

V.15.6-4.  At least 24 hours prior to implementing 
a proposed change in monitoring level, the project
owner shall submit to the CPM, for review and 
approval, a letter or e-mail (or some other form of 
communication acceptable to the CPM) detailing 
the CRS's justification for changing the 
monitoring level.

During 
monitoring

 24  
hours

Yes As Needed

CUL 15.6 C MCR

On forms provided by the CPM, CRMs shall keep a 
daily log of any monitoring and other cultural resources 
activities and any instances of non-compliance with the 
Conditions and/or applicable LORS.  Copies of the 
daily monitoring logs shall be provided by the CRS to 
the CPM. if requested by the CPM.  From these logs, 
the CRS shall compile a monthly monitoring summary 
report to be included in the MCR.  If there are no 
monitoring activities, the summary report shall specify 
why monitoring has been suspended.

V.15.6-5.  Daily, as long as no cultural resources 
are found, the CRS shall provide a statement that 
"no cultural resources over 50 years of age were 
discovered" to the CPM as an e-mail or in some 
other form of communication acceptable to the 
CPM. During 

monitoring Daily

Yes Ongoing

CUL 15.6 C

The CRS or alternate CRS shall report daily to the 
CPM on the status of the project's cultural resources-
related activities, unless reducing or ending daily 
reporting is requested by the CRS and approved by the
CPM.

V.15.6-6.  At least 24 hours prior to reducing or 
ending daily reporting, the project owner shall 
submit to the CPM, for review and approval, a 
letter or e-mail (or some other form of 
communication acceptable to the CPM) detailing 
the CRS's justification for reducing or ending daily 
reporting.

During 
monitoring 24 hours

Yes As Needed
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278

279

280

281

284

CUL 15.6 C

In the event that the CRS believes that the current level
of monitoring is not appropriate in certain locations, a 
letter or e-mail detailing the justification for changing 
the level of monitoring shall be provided to the CPM for 
review and approval prior to any change in the level of 
monitoring.

Yes As Needed

CUL 15.6 C

The CRS, at his or her discretion, or at the request of 
the CPM, may informally discuss cultural resources 
monitoring and mitigation activities with Energy 
Commission technical staff.

Yes As Needed

CUL 15.6 C

Cultural resources monitoring activities are the 
responsibility of the CRS.  Any interference with 
monitoring activities, removal of a monitor from duties 
assigned by the CRS, or direction to a monitor to 
relocate monitoring activities by anyone other than the 
CRS shall be considered non-compliance with these 
Conditions.

Yes Ongoing

CUL 15.6 C MCR

Upon becoming aware of any incidents of non-
compliance with the Conditions and/or applicable 
LORS, the CRS and/or the project owner shall notify 
the CPM by telephone or e-mail within 24 hours.  The 
CRS shall also recommend corrective action to resolve 
the problem or achieve compliance with the Conditions.
When the issue is resolved, the CRS shall write a 
report describing the issue, the resolution of the issue, 
and the effectiveness of the resolution measures.  This 
report shall be provided in the next MCR for the review 
of the CPM. [V15.6-1-V.15.6-6]

Yes Ongoing

CUL 15.7 C

If the discovery includes human remains, the project 
owner shall comply with the requirements of Health 
and Safety Code, section 7050.5(c) and Public 
Resources Code, section 5097.98, and shall notify the 
CPM and the NAHC of the discovery of human 
remains.  Monitoring and daily reporting, as provided in 
other conditions, shall continue  during the project's 
ground disturbance activities elsewhere.  The halting or
redirection of ground disturbance shall remain in effect 
until the CRS has visited the discovery, and all of the 
following have occurred:

Yes As Needed

9/12/2012
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285

286

287

288

CUL 15.7 C

1.  The CRS has notified the project owner, and the 
CPM has been notified within 24 hours of the 
discovery, or by Monday morning if the cultural 
resources discovery occurs between 8:00 AM on 
Friday and 8:00 on Sunday morning, including a 
description of the discovery (or changes in character or 
attributes), the action taken (i.e., work stoppage or 
redirection), a recommendation of CRHR eligibility, and 
recommendations for data recovery form any cultural 
resources discoveries, whether or not a determination 
of CRHR eligibility has been made.

V.15.7-2.  Unless the discovery can be treated 
prescriptively, as specified in the CRMMP, 
completed DPR 523 forms for resources newly 
discovered during project construction shall be 
submitted to the CPM for review and approval no 
later than 24 hours following the notification of the 
CPM, or 48 hours following the completion of data
recordation/recovery, whichever the CRS decides 
is more appropriate for the subject cultural 
resource.

During 
monitoring 24 hours

Yes As Needed

CUL 15.7 C

2.  If the discovery would be of interest to Native 
Americans, the CRS has notified all Native American 
groups that expressed a desire to be notified in the 
event of such a discovery.

V.15.7-3.  Within 48 hours of the discovery of a 
resource of interest to Native Americans, the 
project owner shall ensure that the CRS notifies 
all Native American groups that expressed a 
desire to be notified in the event of such a 
discovery, and the CRS must inform the CPM 

h th tifi ti l t

During 
monitoring 48 hours

Yes As Needed

CUL 15.7 C

3.  The CRS has completed field notes, 
measurements, and photography for a DPR 523 
"Primary" form.  Unless the find can be treated 
prescriptively, as specified in the CRMMP, the 
"Description "entry of the DPR 523 "Primary" form shall 
include a recommendation on the CRHR eligibility of 
the discovery.  The project owner shall submit 
completed forms to the CPM.

Yes Ongoing

CUL 15.7 C

4.  The CRS, the project owner, and the CPM have 
conferred, and the CPM has concurred with the 
recommended eligibility of the discovery and approved 
the CRS's proposed data recovery, if any, including the 
curation of the artifacts, or other appropriate mitigation; 
and any necessary data recovery and mitigation have 
been completed.                                                              
Ground disturbance may resume only with the approval
of the CPM. [V15.7.1-V15.7-3]

Yes Ongoing
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294

305

306

PAL 1 C

As determined by the CPM, the PRS shall meet the 
minimum qualifications for a vertebrate paleontologist 
as described in the Society of Vertebrate Paleontology 
(SCP) guidelines of 1995.  The experience of the PRS 
shall include the following: 1.  institutional affiliations, 
appropriate credentials, and college degree; 2.  ability 
to recognize and collect fossils in the field; 3.  local 
geological and biostratigraphic expertise; 4.  
proficiency in identifying vertebrate and invertebrate 
fossils; and 5.  at least three years of paleontological 
resource mitigation and field experience in California 
and at least one year of experience leading 
paleontological resources mitigation and field activities.

(3) Prior to the termination or release of a PRS, 
the project owner shall submit the resume of the 
proposed new PRS to the CPM for review and 
approval.

Monitoring Prior to 
release

Yes As Needed

PAL 6 C MCR

Prior to start of construction, and throughout the project
construction period as needed for all new employees, 
the project owner and the designated paleontological 
resources specialist shall provide the CPM-approved 
training all project managers, construction supervisors, 
and workers who operate ground disturbing equipment.
The project owner and construction manager shall 
provide w the workers with the CPM-approved set of 
procedures for reporting any sensitive paleontologic 
resources or fossil-bearing sediments that may be 
discovered during project-related ground disturbance.

Prior to start of construction, and throughout the 
project construction period as needed for all new 
employees, the project owner and the designated 
paleontological resources specialist shall present 
the CPM-approved training program on the 
potential for project impacts to sensitive 
paleontologic resources encountered during 
project activities.  The project owner shall provide 
documentation in the Monthly Compliance Report 
to the CPM that the employee training and the set 
of procedures have been provided to all project 
managers, construction supervisors, and to all 
workers.

Prior to 
construction 

Yes Ongoing

PAL 7 C MCR

Throughout the project construction period, the project 
owner shall provide the designated paleontologic 
resource specialist with a current schedule of 
anticipated weekly project activity and a map indicating 
the area(s) where construction activities will occur.  
The designated paleontologic resources specialist shall
consult daily with the project superintendent or 
construction field manager to confirm the area(s) to be 
worked on the next day(s). Throughout the 
paleontologic resources pre-construction 
reconnaissance, monitoring and mitigation phases of 
the project, the designated paleontologic resources 
specialist shall keep a daily log of any fossil resource 
finds and the progress or status of the surveys, 
resource monitoring, mitigation, preparation, 
identification, and analytical work begin conducted for 
the project.  The designated paleontologic resources 
specialist may informally discuss the paleontologic 
resources monitoring and mitigation activities with the 
Commission technical counterpart.

The project owner shall include, in the Monthly 
Compliance Reports to the CPM,  a summary of 
the daily logs prepared by the designated 
paleontologic resource specialist.

During 
construction Monthly 

Yes Ongoing
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307

308

309

310

PAL 8 C MCR

The designated paleontologic resource monitor shall 
be present at all times to monitor construction-related 
grading, excavation, trenching, and/or auguring in 
areas where remnant river terrace deposits have been 
found.

The project owner shall include in the Monthly 
Compliance Reports to the CPM, a summary of 
the daily logs prepared by the designated 
paleontologic resource specialist. During 

construction Monthly

Yes Ongoing

PAL 8 C MCR

These terrace remnants have been generally 
correlated with soils of the Conejo-Tisdale group and 
Pleistocene-age fossil materials may be present. Other 
sections of the linear facility routes may be monitored 
as deemed necessary by the designated paleontologic 
resources specialist.

Yes Ongoing

PAL 9 C

The project owner, through the designated 
paleontologic resources specialist, shall ensure the 
recovery, preparation for analysis, identification and 
inventory, the preparation for curation, and the delivery 
for curation of all significant paleontologic resource 
materials encountered and collected during pre-
construction surveys and during the monitoring, data 
recovery, mapping, and mitigation activities related to 
the project.

The project owner shall maintain, in its 
compliance files, copies of signed contracts or 
agreements with the designated paleontologic 
resource specialist and other qualified research 
specialist.  These specialists will ensure the 
necessary data and fossil recovery, mapping, 
preparation for analysis, analysis, identification 
and inventory, and preparation and delivery for 
curation of all significant paleontologic resource 
materials collected during data recovery and 
mitigation for the project.  The project owner shall 
keep these files available for periodic audit by the 
CPM.

During 
preconstruction 
and construction

Yes Ongoing

PAL 10 C

The project owner shall ensure preparation of a 
Preliminary Paleontologic Resources Report following 
completion of data recovery and site mitigation work.  
The preliminary report is to be prepared by the 
designated paleontologic resources specialist and 
submitted to the CPM for review, comment, and written 
approval. Protocol:  The preliminary report shall include 
(but not be limited to preliminary information on the 
survey report(s), methodology, and recommendation; 
site records and maps; determination of sensitivity and 
significance; data recovery and other mitigation 
activities;  possible results and findings of any analysis  
to be conducted on recovered paleontologic resources 
materials and data; proposed research questions that 
may be answered or may have been raised by the data 
from the project; and an estimate of the time needed to 
complete the analysis of recovered fossil materials and 
prepare a final report.  If no fossil resources were 
recovered during project construction, the CPM-
approved preliminary report shall also serve as the 
final report and shall be filed with appropriate entities, 
as described in conditions PAL-11 and PAL-12.

Within ninety (90) days following completion of 
the data recovery and site mitigation work, the 
project owner shall submit a copy of the 
Preliminary Paleontologic Resources  Report to 
the CPM for review, comment, and written 
approval.

Completion of 
data recovery 
and site 
mitigation

90

Yes As Needed
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317

318

320

GEN 2 C MCR

The project owner shall provide schedule updates 
in the Monthly Compliance Report.

Yes Ongoing

GEN 3 C MCR

The project owner shall make payments to the CBO 
equivalent to the fees listed in Chapter 1, Section 107 
and Table 1-A — Building Permit Fees, Appendix 
Chapter 33, Section 3310 and Table A-33-A — 
Grading Plan Review Fees, and Table A-33-B — 
Grading Permit Fees. If Yuba City, Sutter County or 
Colusa County has adjusted the CBC fees, for design 
review, plan check and construction inspection, the 
project owner shall
pay the adjusted fees.

The project owner shall make the required 
payments to the CBO at the time of submittal of 
the plans, design calculations, specifications, or 
soil reports. The project owner shall send a copy 
of the CBO's receipt of payment to the CPM in the
next Monthly Compliance Report indicating that 
the applicable fee has been paid.

MCR

Yes Ongoing

GEN 4 C

The RE shall have the authority to halt construction 
and to require changes or remedial work if the work 
does not conform to applicable requirements. If the RE 
or the delegated engineers are reassigned or replaced, 
the project owner shall submit the name, qualifications 
and registration number of the newly assigned 
engineer to the CBO for review and approval. The 
project owner shall notify the CPM of the CBO's 
approval of the new
engineer

If the RE or the delegated engineer(s) are 
subsequently reassigned or replaced, the
project owner has five days in which to submit the 
name, qualifications, and registration number of 
the newly assigned engineer to the CBO for 
review and approval. The project owner shall 
notify the CPM of the CBO's approval of the new 
engineer within five days of the approval.

During 
Construction 5

Yes As Needed
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324

325

GEN 6 C MCR

Submit to CPM in Monthly Compliance Report  
the CBO's approval. Notify CPM of any 
replacement. If the special inspector is 
subsequently reassigned or replaced, the project 
owner has five days in which to submit the name 
and qualifications of the newly assigned special 
inspector to the CBO for approval. The project 
owner shall notify the CPM of the CBO's approval 
of the newly assigned inspector within five days of
the approval.

Operation 5

Yes Ongoing

GEN 7 C MCR

The project owner shall keep the CBO informed 
regarding the status of construction. If any discrepancy 
is discovered during construction, the project owner 
shall prepare and submit a non-conformance report 
(NCR) describing the nature of the discrepancy to the 
CBO. The NCRs shall reference this condition of 
certification, and applicable sections of the
applicable edition of the CBC.

The project owner shall submit NCRs, as 
necessary, within five days, and shall submit a 
periodic construction progress report to the CBO 
according to the reporting frequency required by 
the CBO. A list of the NCRs for the reporting 
month shall also be included in the next Monthly 
Compliance Report.

As Needed 5

Yes As Needed
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331

334

335

336

GEO 2 C

(2) Within 90 days following completion of the 
final grading, the project owner shall submit 
copies of the Final Geologic Report required by 
Appendix Chapter 33, Section 3309.3, to the CPM
and the CBO.

Complete final 
grading 90

Yes As Needed

CIV 2 C

The resident engineer shall, if appropriate, stop all 
earthwork and construction in the affected areas when 
the responsible geotechnical engineer or civil engineer 
experienced and knowledgeable in the practice of soils 
engineering identifies unforeseen adverse soil or 
geologic conditions. The project owner shall submit 
modified plans, specifications and calculations to the 
CBO based on these new conditions. The project
owner shall obtain approval from the CBO before 
resuming earthwork and construction in the affected 
area. [Section 104.2.4 — Stop orders.]

The project owner shall notify the CPM, within five
days, when earthwork and construction is stopped
as a result of unforeseen adverse geologic/soil 
conditions. Within five days of the CBO's 
approval, the project owner shall provide to the 
CPM a copy of the CBO's approval to resume 
earthwork and construction in the
affected areas.

As Needed 5

Yes As Needed

CIV 3 C MCR

The project owner shall perform inspections in 
accordance with Section 108 — Inspections, Chapter 
17, Section 1701.6 — Continuous and periodic special 
inspection and Appendix Chapter 33, Section 3317 — 
Grading inspection. All plant site grading operations 
shall be subject to inspection by the CBO and the 
CPM. If, in the course of inspection, it is discovered 
that the work is not being done in accordance with the 
approved plans, the discrepancies shall be 
Commission Final Decision Page 254 Sutter Power 
Project reported immediately to the resident engineer, 
the CBO, and the CPM. The project owner shall 
prepare a written report detailing all discrepancies and 
non-compliance items, and the proposed corrective 
action and send copies to the CBO and the CPM

Within five days of the discovery of any 
discrepancies, the resident engineer shall 
transmit to the CBO and the CPM a non-
conformance report (NCR), and the proposed 
corrective action. Within five days of resolution of 
the NCR, the project owner shall submit the 
details of the corrective action to the CBO and the 
CPM. A list of NCRs for the reporting month shall 
also be included in the following Monthly 
Compliance Report.

As Needed 5

Yes As Needed

CIV 4 C MCR

After completion of finished grading and erosion and 
sedimentation control and drainage facilities, the 
project owner shall obtain the CBO's approval of the 
final "as-graded" grading plans, and final "as-built" 
plans for the erosion and sedimentation control 
facilities. [Section 109 — Certificate of Occupancy]

Within 30 days (or a lesser number of days 
mutually agreed to by the project owner and the 
CBO) of the completion of the erosion and 
sediment control mitigation and drainage 
facilities, the project owner shall submit to the 
CBO the responsible civil engineer's signed 
statement that the installation of the facilities and 
all erosion control measures were completed in 
accordance with the final approved combined 
grading plans, and that the facilities are adequate 
for their intended purposes. The project owner 
shall submit a copy of this report to the CPM in 
the next Monthly Compliance Report.

After erosion & 
sediment 
control 
mitigation and 
drainage 
facilities

30

Yes Ongoing
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338

339

STRUC 1 C

Prior to the start of any increment of construction, the 
project owner shall submit to the CBO for review and 
approval the applicable designs, plans and drawings, 
and a list of those project structures, components and 
major equipment items that will undergo dynamic 
structural analysis. Designs, plans and drawings shall 
be those for: 1. major project structures; 2. major 
foundations, equipment supports and anchorages; 3. 
large field fabricated tanks; Commission Final Decision 
Page 255  Sutter Power Project 

At least 30 days (or a lesser number of days 
mutually agreed to by the project owner and the 
CBO) prior to the start of any increment of 
construction, the project owner shall submit to the 
CBO, with a copy to the CPM, the responsible 
design engineer's signed statement that the final 
design plans, specifications and calculations 
conform with all of the requirements set forth in 
the Commission's Decision.

Prior to 
construction 30

Yes Ongoing

STRUC 1 C

1. Obtain agreement with the CBO on the list of those 
structures, components and major equipment items to 
undergo dynamic structural analysis; 2. Meet the pile 
design requirements of the 1995 CBC. Specifically, 
Section 1807 — General Requirements, Section 1808 
— Specific Pile Requirements, and Section 1809 — 
Foundation Construction (in seismic zones 3 and 4.) 3. 
Obtain approval from the CBO for the final design 
plans,
specifications, calculations, soils reports, and 
applicable quality control procedures. If there are 
conflicting requirements, the more stringent shall 
govern (i.e., highest loads, or lowest allowable stresses
shall govern). All plans, calculations, and specifications 
for foundations that support structures shall be filed 
concurrently with the structure plans, calculations, and 
specifications, [Section 108.4 — Approval Required]; 4.
Submit to the CBO the required number of copies of 
the structural plans, specifications, calculations, and 
other required documents of the designated major 
structures at least 90 days prior to the start of
on-site fabrication and installation of each structure, 
equipment support, or foundation, [Section 106.4.2 — 
Retention of plans, Section 106.3.2 — Submittal 
documents.]; and 5. Ensure that the final plans, 
calculations, and specifications clearly reflect the 
inclusion of approved criteria, assumptions, and 
methods used to develop the design. The final designs,
plans, calculations and specifications shall be signed 
and stamped by the responsible design engineer. 
[Section 106.3.4 — Architect or engineer of record.]

If the CBO discovers non-conformance with the 
stated requirements, the project owner shall 
resubmit the corrected plans to the CBO within 20 
days of receipt of the nonconforming submittal, 
with a copy of the transmittal letter to the CPM.
The project owner shall submit to the CPM a copy 
of a statement from the CBO that the proposed 
structural plans, specifications, and calculations 
have been approved and are in conformance with 
the requirements set forth in the applicable 
LORS.

As Needed 20

Yes As Needed
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340

341

344

STRUC 2 C

The project owner shall submit to the CBO the required 
number of sets of the following:1. Concrete cylinder 
strength test reports (including date of testing, date 
sample taken, design concrete strength, tested cylinder
strength, age of test, type and size of sample, location 
and quantity of concrete placement from which sample 
was taken, and mix design designation and 
parameters); 2. Concrete pour sign-off sheets;3. Bolt 
torque inspection reports (including location of test, 
date, bolt size, and recorded torques);4. Field weld 
inspection reports (including type of weld, location of 
weld, inspection of non-destructive testing (NDT) 
procedure and results, welder qualifications, 
certifications, qualified procedure description or 
number [ref: AWS]; and 5. Reports covering other 
structure activities requiring special inspections shall 
be in accordance with Chapter 17, Section 1701 
—Special Inspections, Section 1701.5 — Type of Work 
(requiring special inspection), Section 1702 — 
Structural Observation and Section 1703 — 
Nondestructive Testing.

If a discrepancy is discovered in any of the above 
data, the project owner shall, within five days, 
prepare and submit an NCR describing the nature 
of the discrepancies to the CBO, with a copy of 
the transmittal letter to the CPM. The NCR shall 
reference the condition(s) of certification and 
applicable CBC chapter and section. Within five 
days of resolution of the NCR, the project owner 
shall submit a copy of the corrective action to the 
CBO and the CPM. The project owner shall 
transmit a copy of the CBO's approval or 
disapproval of the corrective action to the CPM 
within 15 days. If disapproved, the project owner 
shall, within five days, advise the CPM of the 
reason for disapproval, and the revised corrective 
action to obtain CBO's approval.

As Needed 5

Yes 
NA #4 &#5

4.AWS ref does 
not apply.   This 
should Ref 49 
CFR Part 192 
Gas pipeline 
code. 
5. Reports 
covering other 
structure 
activities which 
come under the 
jurisdiction of the 
CBC as they 
apply to this 
project. 

As Needed

STRUC 3 C MCR

The project owner shall submit to the CBO design 
changes to the final plans required by Chapter 1, 
Section 106.3.2 — Submittal documents, and 106.3.3 
— Information on plans and specifications, including 
the revised drawings, specifications, calculations, and 
a complete description of, and supporting rationale for, 
the proposed changes, and shall give the CBO prior 
notice of the intended filing. 

On a schedule suitable to the CBO, the project 
owner shall notify the CBO of the intended filing 
of design changes, and shall submit the required 
number of sets of revised drawings and the 
required number of copies of the other 
abovementioned documents to the CBO, with a 
copy of the transmittal letter to the CPM. The 
project owner shall notify the CPM, via the 
Monthly Compliance Report, when the CBO has 
approved the revised plans.

As Needed

Yes As Needed

MECH 1 C

Prior to the start of any increment of piping 
construction, the project owner shall submit, for CBO 
review and approval, the proposed final design 
drawings, specifications and calculations for each plant 
piping system (exclude: domestic water, refrigeration 
systems, and small bore piping, i.e., piping and tubing 
with a diameter equal to or less than two and one-half 
inches). The submittal shall also include the applicable 
QA/QC procedures. The project owner shall design 
and install all piping, other than domestic water, 
refrigeration, and small bore piping to the applicable 
edition of the CBC. Upon completion of construction of 
any piping system, the project owner shall request the 
CBO's inspection approval of said construction. 
[Section 106.3.2 — Submittal documents, Section 
108.3 — Inspection Requests.] 

At least 30 days (or a lesser number of days 
mutually agreed to by the project owner and the 
CBO) prior to the start of any increment of piping 
construction, the project owner shall submit to the 
CBO for approval, with a copy of the transmittal 
letter to the CPM, the proposed final design 
plans, specifications, calculations and quality 
control procedures for that increment of 
construction of piping systems, including a copy 
of the signed and stamped engineer's certification 
of conformance with the Commission Decision. 

Prior to start 
piping 
construction

30

Yes Review Calpine 
Engineering 
Standards and 
Specifications 
1/18/12

Ongoing

9/12/2012
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345

MECH 1 C MCR

The responsible mechanical engineer shall submit a 
signed and stamped statement to the CBO when: 1. 
The proposed final design plans, specifications, and 
calculations conform with all of the piping requirements 
set forth in the Commission Decision; and 2. All of the 
other piping systems, except domestic water, 
refrigeration systems, and small bore piping, have 
been designed, fabricated, and installed in accordance 
with all applicable ordinances, regulations, laws and 
industry standards, including, as applicable:-- 
American National Standards Institute (ANSI) B31.1 
(Power Piping Code); -- ANSI B31.2 (Fuel Gas Piping 
Code); -- ANSI B31.3 as applicable (Chemical Plant 
and Petroleum Refinery Piping Code); -- ANSI B31.8 
(Gas Transmission and Distribution Piping Code); and--
Specific City/County Code. The CBO may require the 
project owner, as necessary, to employ special 
inspectors to report directly to the CBO to monitor shop 
fabrication or equipment installation. [Section 104.2.2 
— Deputies.]

The project owner shall transmit a copy of the 
CBO's inspection approvals to the CPM in the 
Monthly Compliance Report following
completion of any inspection.

Monthly

Yes Ongoing

9/12/2012
39


	Grimes Pipeline_97-AFC-2_Aug2012_MCR#4
	Grimes Pipeline_97-AFC-2_Appendix A_Status
	Grimes Pipeline_97-AFC-2_Appendix B_AQCMM
	Grimes Pipeline Project_97-AFC-2C_Appendix B_BioMonthlyCompliance Report_August 2012
	Biological Resources Monthly Compliance Report 
	Summary of Monitoring Activities
	Biological Resource Monitoring Observations
	Special-Status Species
	Waters of the United States, Including Wetlands

	Non-Compliance Events and Resolutions

	Combined logs.pdf
	0801GrimesKrackePg1
	0801GrimesKrackePg2
	0801PaleoBio
	0802GrimesKrackePg1
	0802GrimesKrackePg2
	0806GrimesKrackePg1
	0806GrimesKrackePg2
	0807GrimesKrackePg1
	0807GrimesKrackePg2
	0808GrimesKrackePg1
	0809GrimesKrackePg1
	08013GrimesKrackePg1
	08013GrimesKrackeBioPaleoWEAPTraining
	08014GrimesKrackePg1
	08014GrimesKrackePg2
	08015GrimesKrackePg1
	08015GrimesKrackePg2


	Grimes Pipeline_97-AFC-2_Appendix B_Cul_Paleo_MCR Report
	Cultural and Paleontological Resources Monthly Compliance Report
	Summary of Monitoring Activities
	Cultural Resource Discoveries and Actions
	Grimes-CUL-1
	Grimes-CUL-2
	Grimes-CUL-3
	Grimes-CUL-4

	Paleontological Resource Discoveries and Actions
	Non-Compliance Events and Resolutions


	Grimes Pipeline_97-AFC-2_Appendix B_GEN-3
	Grimes Pipeline_97-AFC-2_Appendix C_Construction Compliance Matrix bc 090512



